DETAILED PROJECT REPORT AND
INTEGRATED ENVIRONMENTAL ASSESSMENT
LITTLE FOSSIL CREEK
HALTOM CITY, TEXAS

INTRODUCTION

STUDY AUTHORITY

This Detailed Project Report (DPR) is submitted under the authority of Section 205 of the
Flood Control Act of 1948, as amended. The feasibility study was conducted in response to the
letter of request, dated May 25, 1994, from Haltom City. Section 205 of the Flood Control Act
approved 30 June 1948, as amended, states:

“The Secretary of the Army is authorized to allot from any appropriations heretofore by
Congress, which come within the provisions of Section 1 of the Flood Control Act of 22 June
1936, when in the opinion of the Chief of Engineers such work is advisable. The amount allotted
for a project shall be allotted under this section for a project at any single locality. The provisions
of local cooperation specified in Section 3 of the Flood Control Act of 22 June 1936, as amended,
shall apply. The work shall be completed in itself and not commit the United Sates except as may
result from the normal procedure applying to projects authorized after submission of preliminary
examination and survey reports.”

STUDY PURPOSE AND SCOPE

The objective of the feasibility level investigations was to examine the water and related
land resources problems and opportunities along Little Fossil Creek within the city limits of
Haltom City, Texas. The most significant problems analyzed by the investigations were frequent
flooding, the consequent damages, and the effect on those who reside within the floodplain. Data
on historic flooding and damages were investigated and included in this study. Projections of
future development and its anticipated effects on the problem were also made.

During the feasibility study, a range of structural and nonstructural measures was
examined. Some measures were discarded from further consideration early in this study when it
became apparent that they were not engineeringly sound or economically feasible. The
alternative measures, which showed potential, were developed to determine their feasibility
based on engineering considerations, economic justification, needs of the area, environmental
considerations, and the social well being of the local and adjacent residents. Comparative
analysis of each alternative’s benefits and costs narrowed the number of alternative plans.
Additional data and more detailed analyses resulted in refinement of the alternatives and the
identification of an alternative as the Recommended Plan, i.e., the alternative recommended for
implementation.

STUDY PARTICIPANTS AND COORDINATION

The Fort Worth District, Corps of Engineers, acting at the request, and in coordination with
Haltom City, completed this feasibility study. The Project Delivery team was comprised of various
engineers, scientists, and other professionals from the Fort Worth District, as well as
representatives from Haltom City. In addition, coordination was maintained with other
government officials, the news media, citizens, and various Federal, State and local agencies
throughout the study. Coordination with the City of Fort Worth and the Texas Department of
Transportation (TxDOT) was closely maintained, due to potential impacts to infrastructure held by
the respective agencies. Direct coordination was also maintained with the U.S. Fish and Wildlife
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Service in accordance with the Fish and Wildlife Coordination Act of 1958 (16 USC 661-666C: 48
STAT. 401), as amended. Other agencies of particular note were the United States
Environmental Protection Agency, Texas Parks and Wildlife Department, Texas Natural Resource
Conservation Committee, and the State Historical Preservation Office.

PRIOR STUDIES AND REPORTS

The following are studies and reports that have been conducted concerning or related to
Little Fossil Creek in Haltom City, Texas.

Little Fossil Creek, Haltom City — Floodplain Information Report ‘Big and Little Fossil
Creeks’. The Fort Worth District prepared this report in May 1974. Its purpose was to furnish
information on the flood hazard areas along those two streams and Whites Branch (a tributary of
Big Fossil Creek, upstream of Haltom City).

Engineering Report on Channel Improvements for Little Fossil Creek, Haltom City, Texas.
The report was prepared in May 1975 by Rady and Associates, Inc., a local engineering firm. It
provided a conceptual design for a channel that would contain the 100-year flood flows based on
1975 conditions.

Little Fossil Creek, Haltom City - Flood Insurance Study 1975. The Fort Worth District
completed a flood insurance study for the Federal Insurance Administration of the Department of
Housing and Urban Development.

Little Fossil Creek - Flood Insurance Study 1984. The Fort Worth District updated the FIS
of 1975 for the Federal Emergency Management Agency (FEMA). However, the previous FIS in
the specific reach of Little Fossil Creek within Haltom City was not revised.

Little Fossil Creek, Haltom City - Reconnaissance Report, December 1987. This
Congressionally authorized study, examined water and related land resources within the Little
Fossil Creek watershed. Flooding along the main stem of the creek between Broadway Avenue
to the southern city limit was identified as the most significant problem. It was determined that a
channel modification was economically and technically feasible. The channel modification would
be approximately 10,000 feet, trapezoidal, and grass-lined with bottom widths ranging between
70 and 100-feet. Total project cost was estimated at $10.3 Million and annual project costs were
estimated at $962,900. Expected annual benefits were estimated at $2.0 million. This alternative
for flood damage reduction had a benefit-cost ratio of 2.1. While the study concluded that further
investigations were warranted, Haltom City elected not to participate in a cost-shared feasibility
study at that time.

Little Fossil Creek, Haltom City — Flood Insurance Study 1987. The Fort Worth District
conducted an updated FIS for the Federal Emergency Management (FEMA). The analysis for
this particular study was retained for use in the current Section 205 Feasibility Study, with the
only modification relating to the expansion of the reported outputs to include a wide range of flood
event frequencies, rather than the four standard flood events reported in the FIS.
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PROBLEM IDENTIFICATION

LITTLE FOSSIL CREEK WATERSHED AND STUDY AREA

Haltom City is located in Tarrant County, generally northeast of downtown Fort Worth.
The study area is the lower portion of the watershed, which includes the area from the confluence
with Big Fossil Creek upstream to Beach Street — a stream length of approximately 23,000 feet.
Figure 1 is a map of the project area, which includes the Haltom City portion of Little Fossil Creek.

Little Fossil Creek and its tributaries are located entirely within north central Tarrant
County. The stream originates near Saginaw and flows southeasterly through Blue Mound, Fort
Worth, and Haltom City where it confluences with Big Fossil Creek near the West Fork of the
Trinity River. The channel in the lower portion of the creek, downstream from Beach Street,
shows signs of having prior channelization. Approximately half of Little Fossil Creek upstream of
Beach Street has been channelized by non-federal entities. The entire watershed averages 1.7
miles in width and 11 miles in length with a drainage area of 18.26 square miles. Figure 2 is a
map of the watershed.

AREA CLIMATE

The study area generally experiences warm climate conditions with hot summers.
Temperatures in this area have ranged from 113 °F in June 1980 to a minimum —1 °F in
December 1989, with an average annual temperature of 65.6 °F. The region is prone to intense
local thunderstorms and consequent flash flooding that can and does frequently occur. The
average annual precipitation is approximately 32 inches, which includes an insignificant amount
of snowfall. The relative humidity averages approximately 66 percent.

GEOLOGY AND PHYSIOGRAPHY

The Little Fossil Creek study area is located within the Grand Prairie subdivision of the
West Gulf Coastal Plain section of the Coastal Plain physiographic province. The Grand Prairie
encompasses a north-south trending area of approximately 20,000 square miles. The
topography of the Grand Prairie is characterized by rolling hills with angular valley slopes that
exhibit scarps and terraces. Vegetative growth is generally limited to grasses and sparse trees,
with more densely vegetated areas located primarily within floodplains. Geologic units within the
Grand Prairie subdivision are Cretaceous Age and younger, and represent a regressive
sequence, the transition from a marine to terrestrial environment, trending southeastward toward
the present Gulf of Mexico.

Geologic units present within the Little Fossil Creek study area include Quaternary
floodplain and terrace deposits near the surface, consisting of clays, sands, and gravels. Little
Fossil Creek has cut into these deposits at depths ranging from 10 to 20 feet within the study
area, creating bank slopes that are steeper than 1:1 (Vertical: Horizontal) in many places. A layer
of recent, coarse deposits, primarily gravels and cobbles, currently covers the channel bottom
within Little Fossil Creek. Beds of fossiliferous limestone and calcareous shale of the Cretaceous
Age Pawpaw formation, a subdivision of the Washita group, underlie these fluviatile deposits at a
depth of approximately 20 feet below ground surface. The Pawpaw formation is undifferentiated
in the study area.
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Although minor jointing is present in the limestone beds of the Pawpaw formation, there
are no significant structural inconsistencies present within the immediate study area. The Little
Fossil Creek study area lies within seismic zone 0, according to EM 1110-2-1902, dated 1 April
1970, subject: “Stability of Earth and Rock-Fill Dams.” The creek bottom width varies from
approximately 30 to 50 feet, primarily consisting of gravels and cobbles.

ENVIRONMENTAL SETTING
TERRESTRIAL RESOURCES

The Little Fossil Creek drainage basin is located in the transition area of the Cross
Timbers and Prairies and Blackland Prairies ecological regions. Climax vegetation of the Cross
Timbers and Prairies is Post Oak and Blackjack Oak woodlands mixed with native short to mid-
grass prairie. Climax vegetation of the Blackland Prairie is true prairie midsize and tall grass.

General urban development in the Haltom City area has resulted in significant adverse
impacts to wildlife habitat and wildlife food resources. Concurrent with the general impacts to
wildlife in the Haltom City area, there has been a reduction in wildlife populations along Little
Fossil Creek. The narrow riparian corridor along Little Fossil Creek, however, is one of few areas
in Haltom City where any moderate quality wildlife habitat remains.

The terrestrial habitat along northern reaches of Little Fossil Creek in Haltom City, consist
of a narrow, densely vegetated riparian corridor interspersed with old field and undeveloped open
space. In the upper reach, the creek is tightly bordered on the east by urban dwellings and
businesses, and mostly open space on the west. Throughout the bottom reach of the creek,
south of Highway 121 to the now closed Trinity Waste Landfill, the riparian corridor expands
significantly, contains fewer un-wooded stretches, and is not tightly bound by urban development.
In the lower reach, there is a large, inactive, flooded, gravel quarry (approximately 20 surface
acres).

The riparian corridor of Little Fossil Creek, although extremely narrow in areas, supports
valuable wildlife habitat. Some of the more obvious forms of terrestrial habitat around Little Fossil
Creek are vertical and horizontal snags, brush piles, burrows, and a lush assemblage of woody
and herbaceous plant in the under- and overstory. The diversity of vegetation in the riparian
corridor is moderate when compared to less urbanized locations around north Texas, but is very
high when compared to other wooded or stream side areas around Haltom City. The Corps of
Engineers and the Fish and Wildlife Service have extensively surveyed the proposed project site
for natural resources. During the survey, the Pecan, Bur Oak, and Red Oak trees were the most
common hard mast producing trees documented. Other trees observed in the study area
included the Cottonwood, Cedar EIm, Green Ash, Black Willow, Box Elder, Hackberry, Red
Mulberry, Fruitless Mulberry, Mesquite, Bois d’ Arc, and Chinaberry. The understory and open
space vegetation that was observed around Little Fossil Creek included: Ragweed, Buttonbush,
Indian Cherry, Coralberry, Sideoats Grama, Virginia Creeper, Blackberry, Greenbriar, Little
Bluestem, Johnson Grass, and Coastal Bermuda Grass.

North Texas urban riparian systems, like Little Fossil Creek, provide a habitat for a diverse
group of wildlife species. The wooded habitat serves as protected travel corridors for mobile
wildlife species and as refuge sites for urban wildlife species, such as passerine birds and small
mammals. A natural resource site survey by the Corps and the Fish and Wildlife Service
documented several reptiles, amphibians, birds, and mammals in the study area. A list of
animals found in this survey is presented in Appendix C - Environmental Analysis (Table 1, Page
C-2).

The aquatic habitat of Fossil Creek includes dead fallen timber, snags, rood wads, bridge

pilings, undercut banks, limestone outcrops, and concrete rubble. In most reaches of the study
area, there are overhanging trees and other bank vegetation that provides shade and organic
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matter. There are many areas in Little Fossil Creek where the combination of slack water and fine
sandy gravel substrate make ideal spawning conditions for fish. Sunfish and catfish are abundant
and there is ample evidence that recreational fishing occurs throughout the system. Some
documented water quality information is available for Little Fossil Creek; however, the wide range
and diversity of aquatic organisms thriving in the stream would support that the levels of the water
quality parameters necessary to support aquatic life (dissolved oxygen, ammonia, turbidity, etc.)
are within ideal ranges. The aquatic organisms identified during a fish survey conducted by the
Corps and the Fish and Wildlife Service are presented in Appendix C—Environmental Analysis
(Table C-2, Page C-3).

AQUATIC RESOURCES
Existing Aquatic Conditions

The existing aquatic habitat structure within the proposed project channel area is
composed of a repeating series of runs, riffles and pools. For evaluation of aquatic resources,
the study area was divided into five reaches for determining existing aquatic habitat, determining
features that could be avoided to minimize impacts, and to develop compensatory mitigation for
unavoidable impacts. The reach designations were based upon existing channel bottom
conditions and stream bank vegetation.

The first reach (See Figure 5) extends from the upstream end of the project below
Belknap Street Bridge to Midway road. The channel bottom in this area is characterized by a
series of shallow incised pools and steep-sloped riffles etched into a relatively stable limestone
rock. The bank tops on both sides of the channel is forested in this reach.

The second reach extends from Midway Road to about 400 feet upstream of Thomas
Street. The channel bottom in this reach is a mixture of rock outcrops and native soils. Only
minor modifications to the bank have historically been made in this reach.

The third reach, extends downstream of the second reach to the Carson Street bridge.
Others have straightened this reach by channelization, and the stream banks are vegetated with
short grasses, dominated by coastal Bermuda grass. The channel bottom is earthen and
continues to scour as the thalweg of channel tries to develop a sinuous pattern in response to the
existing sequence of normal and high flows.

The fourth reach extends underneath the Carson Street/Highway 121 crossing and has
been significantly disturbed in the past. The channel bottom and sides are armored with
concrete. No important aquatic habitat occurs in this reach. The existence of other features
including the 121bridge piers and fill associated with Carson Street reduce the available room for
channel conveyance.

The fifth reach extends from the Highway 121/Carson Street area downstream to the end
of the proposed flood damage reduction project at station 4650 or an approximate distance of
2,200 feet for this reach. Within this reach, the channel bottom is composed of soft shale and
clays that become covered with gravels. The stream banks in this area are heavily wooded and
the stream bed is shaded. The pools and riffles that form in this reach are of generally higher
quality than in upstream reaches, although more transient in nature because of the softness of
the hydraulic controls.

Measurements were made that provide information on the structural components of the
aquatic habitat within the study reaches described. Within the overall length of stream a total of
12 runs, 21 pools, and 18 riffles were identified. At what is estimated to be a normal flow event,
the wetted area associated with runs totaled 0.61 acres, pools totaled 2.55 acres, and riffle areas
totaled 0.88 acres. Total channel bottom including the normally non-inundated areas of the study
reach was estimated to be 4.04 acres. The average wetted width of the riffles was 21.7 feet. The
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average width of the pools was 26.9 feet and the average width of the runs was 18.5 feet. The
length of the riffles varied between 7 and 180 feet; the length of the pools varied between 17 and
396 feet and the length of the runs varied between 11 and 173 feet. Maximum depth of any
stream component was 4 feet, which was in one of the existing pools. Riffle areas are generally
inundated to only a few inches in depth and the runs are generally of uniform depth not exceeding
1 foot.

Future Aquatic Conditions (with No Action)

Significant urban development of the upper portions of the watershed above the study
area has resulted in impervious conditions that have led to increased flooding depths as well as
increased duration of low flow events.  Channel modifications have been implemented as
indicated in the description of existing conditions to provide some relief from flooding and to
reduce erosion. Continued development is anticipated in the upper part of the watershed and
intensification of development in the mid- and lower portions of the watershed is also projected to
occur. This urban development would likely continue to cause additional but minimal bank and
streambed erosion in reaches two, three, and five. With erosion of the banks, the channel bottom
would likely increase slightly with time, but total wetted area at normal flows would likely be
similar to what was found during evaluation of existing conditions.

FISH AND WILDLIFE

Little Fossil Creek is slightly meandering with bottom widths ranging from 30 to 50 feet and
depths of 1 to 5 feet. It is comprised of a gravel and cobble bottom with varying side slopes. In
the past, Haltom City has made several attempts to reduce flooding by channelizing various
portions of the creek. North Texas urban riparian systems, like Little Fossil Creek, provide habitat
for a diversity of wildlife species. The wooded habitat can serve as protected travel corridors for
mobile wildlife species and refuge sites for urban wildlife species, such as passerine birds and
small mammals. A natural resource site survey by the Corps and the Fish and Wildlife Service
documented several reptiles, amphibians, birds, and mammals in the study area. A list of
animals found in this survey is presented in Appendix C, Table C-1.

THREATENED AND ENDANGERED SPECIES

The U.S. Fish and Wildlife Service’'s (USFWS) latest published version of threatened and
endangered species was consulted to identify those plants and animals that may occur in the
project area. According to the Fish and Wildlife Service, there are three species on the Federal
threatened or endangered list that are likely to occur or have been known to occur within the
vicinity of the proposed project area. These species are the Interior Least Tern, Whooping
Crane, and Mountain Plover.

STATE OF TEXAS SPECIAL SPECIES AND CRITICAL HABITATS

The only plant species listed on the Endangered, Threatened, and Watch List for Tarrant
County, Texas, is the eared false-foxglove. Animals on the Endangered, Threatened, and Watch
List, statewide for Texas, are the Texas Horned Lizard, Milk Snake, Bald Eagle, Golden Eagle,
and the Merlin.

CULTURAL RESOURCES

Geo-Marine, Inc. of Plano, Texas, a private firm under contract with the Fort Worth
District, has surveyed the Little Fossil Creek drainage for cultural resource properties. The on-line
electronic Texas Archeological Sites Atlas was utilized in February 2000 to determine the
locations and records of any known cultural resources sites and possible National Register of
Historic Places (NRHP) properties within the study area. No records exist indicating the known
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presence of historic buildings, structures, archeological properties, traditional properties, or the
presence of burials associated with historic or prehistoric Native American Indian occupation of
the region, within the project area. No previously recorded archaeological properties have been
documented within the area of anticipated impact. Through intensive pedestrian survey, shovel
testing, and geo-archaeological sampling of accessible portions of the project area, Geo-Marine
identified 21 structures within the proposed project area. Twelve of these structures appear to
predate 1950, but many could not be thoroughly assessed due to lack of right of entry. However,
the structures are neither architecturally outstanding nor are they the representative work of a
significant designer or craftsman. Therefore, they are not considered to be eligible for inclusion in
the National Register of Historic Places. In addition, one substantial collection of early 20th
Century tractors and farm equipment and one large trash and deadfall deposit were observed.
No other cultural resources were found or identified.

HAZARDOUS, TOXIC AND RADIOLOGICAL WASTE (HTRW)

A records search for known HTRW sites was conducted for the study area, with specific
emphasis on areas adjacent to the Little Fossil Creek channel. Also, a visual inspection was
performed to ascertain the existence, if any, of seeps, discolorations in soil and water, dead
vegetation, signs of dumping and/or filling, strange odors, and any other general indication of the
presence of hazardous waste conditions.

The records search as well as the visual inspections found no indication of potential
hazardous, toxic, or radiological wastes which would impact a potential project. Expansion of the
limits of study to address additional components such as mitigation areas or disposal areas may
be required in future phases.

RECREATION
LOCAL RECREATIONAL RESOURCES

The accumulated park and open space area within the corporate limits of Haltom City is
approximately 74.3 acres (See Appendix J, Map 1). The Haltom City park and open space
system is composed of 1.3 acres of playgrounds, 23 acres of neighborhood parks, and 50 acres
of community parks. No regional parks exist in this area. The total park and open space area
within the service area, including Haltom City and surrounding cities within a reasonable distance,
was determined to be approximately 172 acres. Although Haltom City is currently experiencing a
deficit in park facilities, the City contains some raw assets ready to be developed and utilized.
The main undeveloped assets in the city are the Big Fossil and Little Fossil Creek floodways.
Both creeks are conducive to development as "Greenbelts”.

REGIONAL RECREATIONAL ACTIVITIES

The per capita outdoor recreation participation generated by Region 4 residents in each of
26 activities was projected by the Texas Outdoor Recreation Plan for 1995 and can be found in
Appendix J, Table J-2. This closely matches the statewide figures, with the exception of the
saltwater activities, in which Region 4 residents are less likely to participate as a whole. Table J-
2 also shows the activities garnering the most participation per capita. The top five activities that
people do most frequently are walking, bicycling, pool swimming, playground use, and jogging.
The state averages showed the same top activities. Compared to the state rates per capita for
the 26 activities, Region 4 residents participate at higher rates for 7 activities, at the same rate for
5 activities, and at lower rates for 14 activities. Soccer and tennis participation in Region 4 is
higher than almost all other regions.
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SOCIO-ECONOMIC CHARACTERISTICS

Haltom City is located within Tarrant County in North Central Texas and spans an area of
about 12.3 square miles. The city is northeast and adjacent to the city of Fort Worth.
Approximately 72 percent of the city is developed with an average residential value of $60,200.
The Bureau of the Census reported the population for Haltom City as 29,014 persons in 1980 and
32,856 persons in 1990. These figures accounted for about 3 percent of the population in Tarrant
County. The 2000 population of about 37,400 persons renders an annual growth rate of 1.3
percent over the past decade.

Employment in Haltom City is nearly equal in distribution among the service manufacturing
industry (17.5%), light manufacturing (17.3%) industry, and professional services (16.5%). The
major private employers include Progressive Concepts, Inc, Andrews Transport, Inc., State Fair
Foods, MICA Corp., and Revcor Molded Products.

The Workforce Commission reported Forth Worth-Arlington area unemployment in 1994 at
5.6 percent. In 1996, the unemployment declined to 3.9 percent and for 1999 is reported by the
commission at 3.1 percent. The median household income exceeds $35,000. The median
income for families exceeds $42,000. Interstate Loop 820 facilitates transportation in the city with
Interstate 35 just 11 miles northwest. State Highways 121 (Airport Freeway) and 26 (Grapevine
Highway) and U.S Highway 277 provide excellent access to the entire Dallas-Fort Worth
Metroplex as well as to the Nation. State Highway 121 (Airport Freeway) is a north-south freeway
in the eastern sector that provides an efficient 20-minute connection to the DFW International
Airport. Three rail lines, including Union Pacific, Trinity Railway Express, and Fort Worth and
Western Railroad, serve the city.
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FLOODING EXPERIENCES

HISTORY OF FLOODING

Flooding along Little Fossil Creek occurred in 1957, 1958, 1959, 1968, 1975, 1977, 1981,
1982, 1989, 1991, and 1992. The October 1981 flood event is the flood of record, and resulted in

an estimated $10 million in flood damages (1981 prices). The 1968 flood event resulted in the
loss of life when a vehicle was swept off a bridge.
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PATTERN OF FLOODING

The existing conditions flow path for Little Fossil Creek contains a diversion around State
Highway 121 for flood events equal to or greater than the 10-year event. The diversion extends
eastward and passes under State Highway 121 at Minnis Drive and rejoins the creek
approximately 4,000 feet downstream.
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ECONOMIC FLOOD DAMAGE ANALYSIS
GENERAL

The principal purpose of these economic analyses was to identify the extent of the flood
problem and, on a comparable basis, evaluate solutions to reduce flood losses. The analysis
conducted led to the estimation of expected benefits of proposed flood reduction plans using a
risk and uncertainty analysis. As part of these activities, a field survey was conducted to identify
the numbers and types of property, as well as the value of the investment affected by flooding.
Calculations were performed to develop estimates of the damages and benefits assignable to the
various flood protection plans investigated. Estimates of existing flood damages reflect May 2000
prices and level of development.

Flood Profiles and Delineation

A full range of water surface profiles, based on existing stream conditions, were developed
for this study. These profiles were used to delineate the floodplain limits and determine the
relationship of damageable properties to both elevation and frequency of flood occurrence. The
satisfactory development of the hydraulic model was a multi-stage iterative process, with the
reasonableness of the resulting economic effects being used to assist in refining the hydraulic
models used.

Data Collection

In May 1987, an inventory was made of the floodplain lands along the subject stream to
identify existing floodplain development. The inventory included enumeration, classification, and
value estimation of the numbers and types of structures within the SPF limits. Existing
damageable properties were classified into seven major damage categories, as shown in Table 1.
This inventory was field-checked in January 1996 and in March 2000 to update and verify values,
location, and floor elevations.

A determination of the value of floodplain investment (structures and contents) for each
major damage category was based on data provided by the Tarrant County Tax Appraisal
District. These data were reviewed by the Real Estate Division personnel in Fort Worth District
and considered representative of the depreciated replacement value of each structure, net of the
value of associated lands. The value of existing residential contents was estimated at 50 percent
of the structure value based on a 1993 survey of properties damaged in previous floods in Dallas
and Tarrant Counties. The values of contents for the other damage categories were based on
direct field observation and interviews with property owners, and the relationship between
structure and content values observed in prior studies within Tarrant County.
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Table 1
Major Damage Categories

Damage Category Activity Description

Residential Single and multifamily dwellings

Commercial & Industrial Retail and wholesale businesses

Flood Insurance Admin. Public costs of flood insurance program

Public Public and quasi-public structures

Transportation Streets, Highways, And Bridges

Communications & Ultilities Electrical, gas, telephone, sewerage, and
water supply facilities and buildings

Public Health and Relief Flood-fighting and emergency management

Probabilities of Flood Events. Corps of Engineers policy (as per ER 1105-2-101)
states, “The estimate of NED benefits and costs will be reported as a single expected value and
on a probabilistic basis for each planning alternative.” This requires the classical nomenclature
describing the relative risk of given flood events to be changed to reflect the actual probability,
rather than the average recurrence interval, of flood events. For example, the commonly used
term "100-year frequency flood", meaning that flood which has a one percent chance of being
equaled or exceeded in any given year period will hereafter be described as the “1 percent
annual chance exceedance (ACE) flood.” For convenience, this probabilistic nomenclature will
be abbreviated as "1-percent ACE flood.”

Reach Determination. The area surveyed included all properties lying within the 0.2
percent ACE (500-year event) floodplain along Little Fossil Creek extending from the confluence
of the Trinity River northwest to Walthall Street. The area was divided into six reaches based on
economic and hydrologic considerations. Table 2 provides a description of the reach locations,
stationing and index points used in this investigation, while a map of the study area with reach
designations is shown in Figure 3.
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FIGURE 3. MAP OF STUDY REACHES
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Table 2
Little Fossil Creek Study Area
Reach Descriptions and Stationing

Study Reach Upper Lower Index

Reach Description Station  Station Point
1 Below Railtran Bridge 5749 300 5030
2 Area between RR and Airport Freeway 7285 5750 6550

North of Airport Freeway (Splitflow area)

3 East of Carson St. to Big Fossil 4879 446 2489
4 Carson St. (West) to Thomas Rd. 8978 7286 8450
5 Thomas Rd. to Midway Bridge 11280 8979 10348
6 Midway Bridge to Walthall Street 11218 11281 11630

Structures and Investment Identified. Table 3 displays the number of structures at risk
of flooding by flood zone and reach. Field investigations identified 803 damageable structures
within the 0.2 percent ACE (500 year) floodplain of Little Fossil Creek. These structures have a
total estimated investment value of $108.2 million, based on May 2000 prices and level of
development.

Over 74 percent of the number of structures represents residential dwellings. Residential
structures, contents and vehicles comprise about 41 percent of the investment value of the Little
Fossil Creek 0.2-percent ACE (500 year) floodplain. Most of these are one or two-story detached
residences, which have an average structure value of about $73,000. Approximately 300
structures, or 37 percent of the total number of structures, are found within the 10-percent ACE
floodplain. About 78 percent of the total number of structures is situated within the 1-percent
ACE floodplain.

Table 3
Enumeration of Structures
By Reach and Flood Zone

Annual Chance Exceedence Event

Reach 20%  10% 4% 2% 1% 2%
(5-Yr)  (10-Yr) (25-Yr) (50-Yr) (100-Yr) (500-Yr)
1 0 1 8 18 40 78
2 7 23 32 35 39 52
3 0 11 71 96 127 177
4 0 83 111 132 150 204
5 0 167 197 221 235 254
6 0 15 22 28 33 38

Zone Total 7 300 441 530 624 803
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Single-Occurrence Flood Losses. Under existing conditions, significant damages begin with a
20 percent ACE discharge. It is estimated that a 0.2-percent ACE (500 year) event could cause
direct structure and content damages of approximately $34.7 million based on May 2000 prices.
This would represent a loss of about 35 percent of the total investment in the Little Fossil Creek
0.2-percent ACE (500 year) floodplain. The 1-percent ACE (100 year) event could produce
losses of about $28.5 million and the 10 percent ACE (10 year) event would cause damages that
exceed $6.6 million. Table 4 presents detailed estimates of flood losses for selected single-
occurrence flood events, by property type.

Existing Condition Expected Annual Damages. Estimates of expected annual damages
(EAD) under existing conditions were calculated, using the risk and uncertainty model, through
integration of frequency-damage data. The expected annual flood losses in the study area
totaled nearly $2.1 million based on May 2000 prices, of which 77 percent is associated with
residential development. A breakdown of existing average annual damages by property type and
reach is presented in Table 5.

Table 4
Cumulative Estimate of Single Occurrence Flood Losses

To Structures, Contents Under Existing Conditions
(based on May 2000 prices and level of development)
(1,000's of $’s)

Exceedence Event
Reach 20% 10% 4% 2% 1% 0.2% EAD
(5-Yr) (10-Yr) (25-Yr) (50-Yr) (100-Yr) | (500-Yr)
1 $ 2 $ 233 $ 1,199|$ 2876 | $ 4,950/% 76
2 $ 209 $ 1,066) $ 2517 $ 3,122/$ 3,898 | $§ 4,423$ 328
3 $ 57/ $ 2691 $ 5125 % 7,517 | $ 10,016($ 316
4 $ 916/ $ 3,0300 $§ 3424|$ 4395 $ 5276/% 336
5 $ 4040 $ 6,379 $ 7435/ $ 7,435 | $ 7,4358$% 885
6 $ 584/ $ 1118/ $§ 1676|$ 2347 | $ 2576/$ 150
Total $ 209 | $ 6,664 $ 15969 $ 21,982|$ 28,468 | $ 34,676|$ 2,091
Table 5

Estimated Expected Annual Damages

Under Existing Conditions
(based on May 2000 prices and level of development)
(1,000's of $’s)

Study | Expected Annual Damages |
Reach | Single- | Multi- Mobile Commercial | Public EAD
Family | Family Homes

1 $ 30 $ 40 $ 6 $ 76
2 $ 44 $1 $ 281 $ 2 $ 328
3 $ 40 $ 275 $ 1 $ 316
4 $ 279 $ 56 $ 336
5 $ 715 $ 72 $ 97 $ 1 $ 885
6 $ 59 $ 91 $ 150

Total | $1,168 $ 72 $1 $ 840 $10 $ 2,091
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PLAN FORMULATION
GENERAL

Plan formulation is the process of developing and evaluating alternatives that meet
planning objectives and avoid planning constraints. This section details the process of stating the
planning objectives and constraints, the initial screening of measures, the evaluation of
alternatives, and the selection of the recommended plan.

Legislation requires that Federal water and related land resources projects directly
contribute to the National Economic Development (NED) in a manner consistent with protecting
the Nation’s environment. Contribution to NED is achieved by increasing the net value of the
Nation’s output of goods and services, expressed in monetary units. NED contributions must also
consider environmental quality as pertaining to the effects of proposed changes on ecological,
cultural, and aesthetic attributes of significant natural and cultural resources not measured
otherwise.

Plans formulated as part of this study were evaluated based on their contribution to the
Federal objectives of NED and are consistent with protection of the Nation’s environment. In
addition to these National objectives, additional planning objectives have evolved from interviews
with area residents, from contact with City, State, and Federal agencies, and from observations
made in the area. The planning objectives, which specifically identify the needs, desires, and
goals of the community for the Haltom City study area, are stated below.

PLANNING OBJECTIVES

Planning objectives are an expression of public and professional concerns about the use
of water and related land resources resulting from the analysis of existing and future conditions in
the study area. The planning objectives for the period of analysis between the years 2005 to
2055 are as follows:

¢ Reduce flood damages to structures and their contents as well as vehicles along
Little Fossil Creek within Haltom City.

e Reduce the potential for loss of life associated with inundation, high velocities,
isolation, and/or overtopping of roads and bridges along Little Fossil Creek within
Haltom City.

¢ Reduce flood damages to public facilities such are roads, bridges, utilities, schools,
churches, etc. along Little Fossil Creek within Haltom City.

¢ Reduce the public and private costs associated with flood fighting and recovery along
Little Fossil Creek within Haltom City.

¢ Reduce the disruption and costs associated with the closure of highways and streets
along Little Fossil Creek within Haltom City.

e Reduce business and commercial losses resulting from a loss of production and/or
economic activity for establishments along Little Fossil Creek within Haltom City.

e Improve the overall health, safety and quality of life of the citizens of Haltom City, the
State of Texas, and the United States of America.

o ltis the City’s desire to provide the citizens of Haltom City the level of flood protection
that is now considered a standard. This equates to complete protection from a 100-
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year storm event (1% ACE), as defined by the Federal Emergency Management
Agency.

Protect and restore riparian habitat and open space for public use, consistent with
reduction of flood damages

PLANNING CONSTRAINTS

In development of the flood damage reduction alternatives, the following constraints or
limitations were identified to direct plan formulation efforts such that beneficial impacts would be
maximized and adverse impacts would be minimized:

Alternatives will be limited to the study area within Haltom City along Little Fossil
Creek.

The formulation of alternatives that reduce flood damages and costs in one area
should not result in measurable increases in the extent and magnitude of flooding in
another area.

The formulation of alternatives must avoid adverse impacts to significant ecological
resources; and if avoidance is not feasible, then adverse impacts to ecological
resources must be minimized. Unavoidable adverse impacts to ecological resources
must be mitigated.

The formulation of alternatives must avoid adverse impacts to significant cultural
resources; and if avoidance is not feasible, then adverse impacts to cultural
resources must be minimized. Unavoidable adverse impacts to cultural resources
must be mitigated.

The formulation of alternatives should avoid areas that are either known or suspected
to be contaminated and/or contain hazardous, toxic, and radioactive waste.

The formulation of alternatives should avoid adverse impacts to structures.
The formulation of alternative should avoid adverse aesthetic and visual impacts.

Total annual benefits must equal or exceed total annual costs for a plan to be
implemented.

The recommended plan must be generally acceptable to the public.

The recommended plan must have a local non-Federal sponsor.

Combined Federal expenditures on the planning, design, and implementation of the
recommended plan shall not exceed $7.0 million, if possible. This is the current limit

for projects authorized under Section 205 of the Flood Control Act of 1948, as
amended.

PLAN FORMULATION RATIONALE

Plans are formulated to meet planning objectives and avoid constraints. The following
paragraphs discuss the technical, economic, environmental, and social criteria used to develop
the formulated alternatives to meet the stated study objectives.
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TECHNICAL CRITERIA

In order to develop a plan that would satisfy the primary objective of reducing flood
damages and costs within the study area, the following technical criteria was adopted for use in
developing, evaluating, and comparing alternative plans:

e The plan should be effective and efficient with regard to alleviating the specified
problems and achieving the specified goals.

e The plan must be technically feasible using engineering methods and equipment
available in the study region.

e Plans should be adequate to provide a project life of at least 50 years.
o Existing facilities should be utilized to the maximum extent possible.

e The plan is to be complete within itself and not require additional future
improvements other than normal replacements, and operation and maintenance.

e The plan is to be formulated using engineering criteria taken from appropriate Corps
of Engineers’ engineering and design manuals and regulations related to flood
damage reduction alternatives.

ECONOMIC CRITERIA

The National Economic Development (NED) objective is the maximization of the economic
worth of alternative plans as set forth in Principles And Guidelines For Water And Related Land
Resources Implementation Studies. The NED objective is to increase the nation’s output of
goods and services and improve economic efficiency. For flood damage reduction projects, this
objective relates to a plan’s capability to prevent flood damages and costs (economic benefits).
The amount that a project's economic benefits exceed the project cost (when both are expressed
in annual terms) is defined as the net benefits of the plan. In the plan formulation process, the
plan that meets the planning objectives and avoids the planning constraints, and yields the
greatest net benefits, best meets the objective of NED.

Economic feasibility of a plan is measured as a relationship of benefits-to-costs. Benefits
are the monetary savings due to damages prevented, reduction in the cost of emergency
services, and the reduced disruption of the local economy. These benefits are subsequently
annualized to represent a yearly benefit applicable for the life of the project. The project costs,
are also annualized so as to represent an annual project cost, applicable for the analysis period
of the project. The annual benefits and the annual costs are then related in a benefits-costs ratio
(BCR). To be economically feasible, a plan must have benefits which equal or exceed costs, i.e.,
a BCR equal to or greater than 1.0.

To meet the Federal guidelines for planning water resource projects, the following
economic criteria were followed:

e All plans must be economically feasible, which dictates that the plan's flood reduction
benefits must exceed the cost of the plan. Measures for mitigation, restoration, and
protection of environmental resources must be justified based on a combination of
tangible and intangible benefits.

e The alternative being selected as the recommended plan should reasonably

maximize benefits over costs consistent with protecting the Nation's environment,
while meeting the planning objectives and avoiding the planning constraints. Each
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separable unit or purpose of a given alternative must provide benefits at least equal
to its costs.

e Alternatives will be evaluated using the current price level, a 50-year period of
analysis, and the current Federal discount rate for water resource projects as
determined by the U.S. Department of Treasury.

e Annualized costs include the cost of operation, maintenance, repair, replacement,
and rehabilitation (OMRR&R).

ENVIRONMENTAL AND SOCIAL CRITERIA

Plans formulated under federal directives should be consistent with protecting the existing
environment by the management, conservation, preservation, creation, restoration, or
improvement of the quality of certain natural and cultural resources and ecological systems in the
proposed project area. Ecosystem restoration is one of the primary missions of the Corps of
Engineers Civil Works program, with the objective of contributing to the national ecosystem
restoration. However, for this feasibility study, the sponsor has not requested that ecosystem
restoration be pursued, either as a single purpose or multipurpose project.

Structural and nonstructural flood damage reduction measures must be evaluated in
accordance with guidelines established by the National Environmental Policy Act of 1969 (Public
Law 91-190), as amended, and the Principles and Guidelines for Water and Related Land
Resources Implementation Studies, as developed by the U.S. Water Resources Council, dated
July 1983. The following environmental and social criteria were considered:

e Protect against possible loss of life, property, and hazards to the health and safety of
area residents, and preserve, maintain, or enhance community cohesion and
desirable community and regional growth.

e Preserve and/or enhance social, cultural, educational, and aesthetic values as well
as historical and cultural attributes of any sites within the project area.

e Promote the development of areas of natural beauty and human enjoyment and
protect areas of valuable natural resources.

INITIAL SCREENING OF MEASURES

In selecting alternative plans for flood damage reduction, a full range of structural and
nonstructural measures were considered.

Structural measures consist of structures designed to control, divert, or exclude the flow of
water from the flood prone areas to the extent necessary to reduce damages to property, hazard
to life or public health, and general economic losses. The structural measures considered most
appropriate in dealing with the character of the flood problems encountered typically include small
detention lakes, channel modifications, flood flow diversions, and levees.

Nonstructural measures, attempt to avoid flood damages by exclusion or removal of
damageable properties from the flood prone areas. These measures do not affect the frequency
or level of flooding within the floodplain; rather, they affect floodplain activities. The technique of
controlled land use is particularly helpful in planning for future development, but is limited in highly
developed areas.
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The basic alternative to any flood damage reduction plan is the no action plan. Adoption
of this alternative implies acceptance of the costs and adverse effects of continued flooding. The
no action alternative would recommend no plan and require no allocation of Federal funds.

Certain alternative solutions have been subjected to only preliminary investigations
because of their evident economic infeasibility, social unacceptability, or increased adverse
impacts on the environment. The more favorable alternative solutions have been subjected to
more detailed studies to define their costs and benefits.

NONSTRUCTURAL MEASURES
No Action

The “no action” alternative would not recommend any type of project, nonstructural or
structural, be implemented. While the no-action measure does not require the expenditure of
Federal funds, adoption of this alternative implies acceptance of the existing and future flood
damages and other adverse impacts caused by continued potential flooding of the 803 structures
within the 0.2 percent ACE (500 year) floodplain. Although flood insurance would partially
compensate for flood damages, they would still be incurred at an estimated average rate of $2.1
million annually. The costs for flood fighting and recovery costs, public damages, the potential
loss of life, and the overall threat to health and safety would continue under the no action
alternative. The no action alternative does not meet the previously stated planning objectives,
and therefore, is eliminated from further consideration.

Floodplain Management

Floodplain management is most effective in controlling future development of the
floodplain, thereby assuring that the existing flood problems do not become worse. However,
floodplain management cannot, by itself, significantly alleviate existing flooding conditions within
an existing floodplain. The technique of controlled land use is particularly helpful in planning for
future development but is of limited use in highly developed areas. Effective regulation of the
floodplain is dependent on developing enforceable ordinances to insure that floodplain uses are
compatible with the flood hazard. Several means of regulation are available, including zoning
ordinances, subdivision regulations, and building codes. Zoning regulations permit prudent use
and development of the floodplain in order to prevent excessive property damage, expenditure of
public funds, inconvenience, and most important of all, loss of life, due to flooding. Subdivision
regulations guide the division of large parcels of land into smaller lots, and typically require the
developer to show compliance with subdivision regulations, zoning ordinances, the local land use
or master plan, and other regulations. A subdivision ordinance would require installation of
adequate drainage facilities, prohibit encroachment into floodway areas, require the placement of
critical streets and utilities above a selected flood elevation, and building lots or structures above
a selected flood elevation, normally one foot above the 100-year floodplain elevation. Building
codes specify the building design, materials and construction methods used for both construction
of new buildings or repair of flood-damaged structures.

Haltom City currently participates in the National Flood Insurance Program (NFIP), and
has been enrolled in NFIP's Regular Program since 1975.  After joining this program, Haltom
City has enacted and enforced numerous floodplain land-use restrictions, regulation, zoning
ordinances, subdivision regulations, and building codes. While these measures will not reduce
flood damages to the majority of the existing structures in the study area, they are important
management tools. Regardless, this does not warrant further evaluation due to its inability to
address existing damages. It should be noted that Haltom City will be required to complete and
implement a floodplain management plan within one year of the completion of any flood damage
reduction plan recommended and implemented by the Corps of Engineers.
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Flood Forecast and Warning

Flood forecast and warning involves the determination of imminent flooding,
implementation of a plan to warn the public, and organization of assistance in evacuation of
persons and some personal property. Notification of impending flooding can be by radio, siren,
individual notification, or by more elaborate means such as remote sensors to detect water levels
and automatically warn residents. These measures normally serve to reduce the hazards to life
and damage to portable personal property. Flood warning and emergency evacuation should be
considered as part of any flood control plan. However, due to the short warning time on Little
Fossil Creek, a flooding forecasting alternative would not represent a viable flood damage
reduction measure, and therefore is not considered further in this study.

Flood proofing

Flood proofing of residential and commercial structures can include providing water tight
coverings for door and window openings, raising structures in place, raising access roads and
escape routes, constructing levees and floodwalls around individual buildings or groups of
buildings, and waterproofing walls of structures. Flood proofing is more easily applied to new
construction and more applicable where flooding is of short duration, low velocity, infrequent, and
of shallow depths, and is also appropriate in locations where structural flood protection is not
feasible or where collective action is not possible. Flood proofing techniques would require major
modifications to existing structures. For water levels that are lower than the first floor of a home,
flood proofing would certainly be a possibility. However, if a sustained water level in excess of
one foot of the first floor elevation, the structural stability of a watertight home becomes a critical
factor. A flood proofed structure generally cannot withstand hydrostatic pressures when water
rise three feet above the lowest floor. In addition, flood proofing introduces uncertainties in the
degree of protection, since the owner must be present (or awake) to close off windows,
doorways, etc. Additional shortcomings include not protecting public facilities such as roads,
bridges, and utilities, and the continued threat of road closures and the isolation of residents
trapped in their homes and businesses. While flood proofing would not likely result in any
significant or permanent adverse impacts to ecological or cultural resources, and is appropriate
under certain conditions, it does not address the planning objectives or criteria previously
discussed. Therefore, flood proofing will not be considered further in this study.

Floodplain Evacuation

Floodplain evacuation, or buyout as it is commonly known, involves the acquisition,
demolition, and removal of structures from the floodplain, and the relocation of residents to flood-
free housing. The practicality of evacuation depends on several factors. They include the
frequency and severity of flooding, the willingness of residents to move out of the floodplain, the
availability of flood-free housing, the value of the property, and the need for areas of a more
compatible floodplain use such as parks or nature areas. Permanent evacuation is a very
effective means of reducing flood damages, as well as public damages and costs.

Past investigations have demonstrated that permanent evacuation is typically cost
effective only up to and including the 10% ACE (10 year) floodplain. Within the study area, there
are a total of 300 structures within the 10% ACE (10 year) floodplain. Based on this assessment
alone, permanent evacuation warrants further investigation, and will be developed in more detail.
STRUCTURAL MEASURES
Detention

This alternative consists of constructing one or more structures to provide flood storage to

detain peak flood flows and lessen downstream flood damages. Detention is used to temporarily
impound floodwaters for later release when the downstream conditions permit. The feasibility of
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this measure depends heavily on the volume and timing of the flood flows, and the availability of
an impoundment site capable of providing sufficient storage. A scan of the watershed area above
the damage centers in Haltom City was performed. However, no suitable area was found which
could be used as a detention site. Therefore, this alternative was not considered any further.

Levees and Floodwalls

Levee systems traditionally provide high levels of protection to flood prone areas but often
require substantial amounts of real estate between the stream and the structures being protected
unless an existing levee is in-place and only a small strip of real estate is required. Floodwalls
(usually made of concrete) are used in lieu of levees in situations where the acquisition of real
estate for the levee or other topographic problems may be prohibitive. The feasibility of either of
these measures is based on the cost and availability of real estate, the number of structures
along the levee alignment, and the additional costs necessary to alleviate interior drainage
problems to prevent induced damages in adjacent areas. Construction of individual levees or
floodwalls around specific structures or small groups of structures is normally considered cost
prohibitive unless the individual structure is very valuable, has cultural significance, or is prone to
frequent flooding.

A levee system alternative was considered in the study area. However, the proximity of
structures and the lack of available space make a levee physically infeasible because of the
anticipated high relocation cost associated with removal of the structures where the levees would
be constructed. Floodwalls, which require less real estate acquisition, are historically much more
expensive than any other alternative, either structural or nonstructural. Based on the value of the
properties to be protected, and considering the length of the reach, the floodwall alternative would
be prohibitively expensive. The non-Federal sponsor and residents of the area expressed that
this was not a desirable solution to the flooding problems, due to the adverse aesthetics of this
alternative. Therefore, levees and floodwalls were eliminated from further consideration.

Hydraulic Channel Improvements and/or Bridge Modifications

This measure consists of modifying an existing channel by either increasing the cross-
sectional area of the stream channel and/or an existing bridge (widening and/or deepening),
straightening and realigning the stream channel, and/or reducing the friction losses of an existing
channel through concrete lining. The design of the channel modification can vary significantly
and is primarily based on the topography of the existing stream channel and the existing
development of properties within the floodplain. Other factors to consider in the design of these
hydraulic channel improvement alternatives include the existence of known or potential significant
ecological and cultural resources as well as contaminated material.

Given the flood pattern in the study area where water escapes the confines of the channel
in the reach from Midway Road to Carson Street, it appears that efforts to increase the capacity
of the channel in this reach may be quite beneficial. Also, it appears that the Carson
Street/Airport Freeway bridge complex is responsible for a substantial hydraulic head loss.
Increasing the capacity of the channel through the complex would lower the head losses and
allow for lower upstream water surface profiles for a given frequency.

The hydraulic channel improvement alternative investigated in the December 1987
reconnaissance study was a grass-lined trapezoidal channel, beginning near the confluence of
the West Fork Trinity River and extending upstream a distance of about 10,000-feet. The
channel had a bottom width of between 70 and 100-feet. The project first cost was estimated at
$10.3 million. Annual costs and expected annual benefits were estimated at $962,900 and $2.0
million respectively, with a benefit-cost ratio of 2.1 (1987 prices, 8.625% interest). It is apparent
that hydraulic channel improvements warrant further investigation.
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DETAILED INVESTIGATIONS OF ALTERNATIVES

As a result of the initial screening of measures, two alternatives were identified to continue
with more detailed investigations — the nonstructural permanent evacuation measure and the
structural channel modification measure.

All structural and nonstructural plans were developed in accordance with the planning
objectives, planning constraints, and plan formulation rationale as summarized in the section of
this report, "Plan Formulation." Each alternative plan was evaluated for its magnitude in
difference between without and with project conditions. This magnitude in difference was
expressed in monetary terms (annual project benefits minus annual project costs) and identified
as net benefits.

PERMANENT EVACUATION PLAN ANALYSIS

Permanent evacuation within the primary study area was selected for detailed evaluation.
Feasibility was based on the resultant benefit-to-cost ratio (BCR) for selected exceedence events
by reach. Buy-out plans were evaluated aggregately for the evacuation of residential structures
within the 20, and 10 percent ACE flood events and for the 10 percent ACE with the Carson
Street Bridge improvements. Table 6 displays the results of the nonstructural evaluation.

The 20 percent ACE evaluation identified only one residential structure within the
targeted exceedence event. The structure is located in reach 3, and the first cost to buy-out this
structure was estimated at about $70,000. The $5,000 in annual costs and claimable annual
benefits of $7,000 results in a feasible BCR of 1.4 to 1.0 with net benefits of $2,000.
Implementation of this alternative would not be a complete solution, because hundreds of
structures located within relatively frequent flood zones remain susceptible to flooding.

The 10 percent ACE evaluation identified 254 residential structures within the targeted
exceedence event. The structures are located in reaches 3 and 4, and the first cost to buy-out
this flood zone was estimated at about $17.8 million, which is well above the Section 205
authority limits. The $1.4 million in annual costs and about $0.6 million in claimable annual
benefits result in a BCR of 0.4 to 1.0.

The 10 percent ACE evaluation in combination with the Carson Street Bridge
improvement identified 244 residential structures within the targeted exceedence event. The
structures are located in reach 2, the first cost to buy-out this flood zone plus bridge improvement
was estimated at about $20.5 million. The $1.5 million in annual costs and about $1.1 million in
claimable annual benefits result in a BCR of 0.7 to 1.0.
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Table 6

Economic Analysis Of Various Evacuation Plans
(based on May 2000 prices and level of development)

(1,000's of $’s)

5-Yr 10-Yr Carson Bridge
Buyout Buyout +
10-Yr Buyout
INVESTMENT
Estimated First Cost $ 70| $17,780 $20,536
Annual Interest Rate 0.0663 0.0663 0.0663
Project Life (Years) 50 50 50
Construction Period (Months) 3 18 18
Investment Cost $ 71| $18,663 $21,556
ANNUAL CHARGES
Interest $ 5/ $1,236 $ 1,428
Amortization $0 $52 $ 60
Operation/Maintenance ($/Year) $0.3 $63.5 $ 61
TOTAL ANNUAL CHARGES $5 $1,352 $ 1,549
ANNUAL BENEFITS
INUNDATION REDUCTION $ 7 $584 $1,107
NET BENEFITS $ 2 ($769) ($442)
BENEFIT-TO-COST RATIO 1.4 0.4 0.7

EVALUATION OF CHANNEL MODIFICATION ALTERNATIVES

Modification through Carson Street/Airport Freeway Bridge Complex

The undersized bridge openings through the Carson Street/Airport Freeway bridge
complex have long been identified as a constriction to the flow of Little Fossil Creek. The
constraints associated with this reach are clearly visible in the photograph that follows.

complex consists of the following bridges:

e Eastbound State Highway 121 Service Road Bridge - This concrete bridge is 133 feet

long, 41’ 4” wide and has a 36-degree skew. The bridge is approximately 15 feet high

and has 2 horizontal to 1 vertical paved header slopes.

e Carson Street Bridge - This concrete bridge is 116.66 feet long, 59’ 10” wide and has a
23-degree skew. The bridge is approximately 15 feet high and has 2 horizontal to 1

vertical paved header slopes.

e Westbound State Highway 121 Road Bridge - This concrete bridge is 133 feet long, 41’

4” wide and has a 36-degree skew. The bridge is approximately 15 feet high and has 2

horizontal to 1 vertical paved header slopes.

o State Highway 121 Overpass Bridges - These two parallel concrete bridges are 142.5’

long, 59’ wide and have a 31degree skew at the creek. The bridges are approximately
30’ high and have 2:1 (Horizontal:Vertical) paved slope at the creek.
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Carson Street, Service Road and State Highway 121 Bridges

As a result of the constriction through the bridge complex, a severe backwater exists,
causing flood flows to overtop the perched creek bank, and split to the east just upstream of the
northernmost bridge. As a channel modification alternative, the enlargement of the channel
under the bridge complex to allow for the maximum allowable conveyance area without
compromising the integrity of the bridge structure was evaluated. This analysis evaluated a
modification of the creek channel from the existing 55-foot bottom width channel with 1:2
(Vertical:Horizontal) side slopes to a 105-foot bottom width concrete channel with vertical walls.

The estimated first cost of this alternative is $3.46 million, with an average annual cost of
$271,000. Total annual flood benefits were estimated to be $524,000, resulting in a benefit-cost
ratio of 1.9, and net benefits of $253,000.

Comprehensive Channel Modifications

Channel modification plans provide flood control protection by reducing the friction losses
of the existing creek (by channel lining or clearing), by straightening and realigning the creek, or
by creating a larger conveyance area. These measures are incorporated into channel
modification alternatives to vary the extent as technical and economic feasibility analyses dictate.
Channel modification results in improving the flood carrying capacity of the given creek thus
reducing its flood damage potential.

The existing condition’s hydraulics were carefully evaluated to determine the probable size
and the extent of erosion protection (type of lining) which may be most cost effective while
maintaining a quality design. In general, grass-lined channel plans were determined to be a more
viable flood control alternative than concrete-lined channel plans due to the availability of land
and minimization of environmental impacts. Concrete-lined channel plans would be more costly
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to construct, cause significant environmental damage to the aquatic and terrestrial resources of
Little Fossil Creek, and require more extensive and costly mitigation measures. In addition, one-
sided, alternating bank excavation was incorporated into the design where possible to minimize
adverse environmental impacts of the design.

The design was developed in three cumulative increments. All designs begin
approximately 1,200 feet downstream of the Railtran Bridge (CRIP Railroad Bridge). Increment A
extended up to within 700 feet of Thomas Road. Increment B extends upward to a point about
1,000 feet upstream of Thomas Road. Finally, Increment C proceeds upstream through the
Midway Road Bridge, where it transitions back to the existing channel.

The initial bottom width selected for analysis was 90 feet. The actual bottom width and
side slopes vary from reach to reach, depending on a variety of factors (available right-of-way,
grassed or concrete, etc.). Full details of this plan can be found in Appendix B.

The first cost of this channel improvement alternative is $9.4 million, resulting in an annual
cost of $711,000, and total benefits of $1.86 million. This results in a B/C ratio equal to 2.63, and
net benefits of approximately $1.15 million, making this alternative even more economically
attractive than the previous Carson Street/Airport Freeway Bridge Complex alternative.

Environmental Considerations. A Planning Aid Letter dated August 1987 from the U.S.
Fish and Wildlife Service (USFWS) states “a preliminary assessment of the riparian area between
Haltom Road and Walthall Street indicates that the habitat is a Category 2 resource, which is of
high value for evaluation species and is becoming scarce in the ecoregion. The mitigation goal
for Resource Category 2 is no net loss of in-kind habitat value. More recent coordination with the
USFWS has indicated that the remaining reach of Little Fossil Creek to its confluence with Big
Fossil Creek is also now a Category 2 resource. According to Fish and Wildlife Service Mitigation
Policy (FWM 069 dated 24 February 1993), “the Fish and Wildlife Service will recommend ways
to avoid or minimize losses. If natural resource losses are likely to occur, the Fish and Wildlife
Service will recommend ways to immediately rectify them or reduce them over time. If losses
remain likely to occur, the Fish and Wildlife Service will recommend that those losses be
compensated by replacement of habitat value so that the total loss of habitat value will be
eliminated.”

It can be anticipated that any plan that involves channelization would adversely impact
the terrestrial and aquatic resources of the Little Fossil Creek ecosystem. It will, therefore, be
required that any impacts to the natural resources associated with the construction of a flood
damage reduction project along Little Fossil Creek be mitigated. Continued coordination
between the Corps and the USFWS will assure that all requirements are addressed. A Final
Coordination Act Report will also be provided by the USFWS upon selection of the
Recommended Plan.

Any proposed channel modification project must be reviewed for compliance with Section
401 and 404 of the Clean Water Act, and Section 10 of the Rivers and Harbors Act of 1899.
Under Section 404, the Corps regulates the discharge of dredged and fill material materials into
waters of the United States, including wetlands. Since the project would involve channelization,
waters of the United States would be impacted and thus would require a 404(b)(1) analysis and a
for compliance. Section 401 is certification that the proposed project would comply with state
water quality standards. If a channel modification was selected as the recommended plan for
Little Fossil Creek, it would be considered a Tier Il project as detailed in the “Memorandum of
Agreement Between the U.S. Army Corps of Engineers and the TNRCC. A Joint Public Notice
for this project between the Corps and the TNRCC to inform the public and governmental
agencies would be used to initiate a 30-day comment period for the TNRCC certification. This
public review period would be the same one used for NEPA compliance.

Little Fossil Creek DPR — Page 27



OPTIMIZATION OF THE CHANNEL MODIFICATION ALTERNATIVE

As a result of the detailed investigations, three additional channel plans were evaluated in
order to determine the optimal channel size from an economic standpoint. The additional
selected sizes were 45 feet, 60 feet, and 75 feet. An attempt was made to capture all economic
costs associated with implementation of these alternatives, including operation and maintenance
and environmental mitigation requirements, if any.

Full design details of these plans can be found in Appendix B, Hydraulics. Table 7 below
provides an economic summary of the various channel sizes that were evaluated. Also shown for
comparison purpose is the Carson Street/Airport Freeway Bridge complex alternative. The
benefit-cost ratios for the channel modifications ranged from 2.63 to 4.2.

Of highest importance for determining the National Economic Plan from an economic
perspective is the amount of net benefits attributable to the plan. The net benefits for each
channel plan was plotted versus the bottom width, and the results are shown in Figure 4. The
plan with a bottom width of 75 feet has the highest net benefits, which is estimated to be $1.39
million annually.
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Table 7

Initial Economic Analysis of Structural Channel Plans
(based on May 2000 prices and level of development)

(1,000's of $’s)
90-Foot | 75-Foot | 60-Foot |45-Foot| Carson
Bridge
Investment
Estimated First Cost $9,437 $5,575 $5,231| $4,692 $3,456
Annual Interest Rate 0.0663 0.0663 0.0663| 0.0663 0.0663
Project Life (Years) 50 50 50 50 50
Construction Period (Months) 19 19 15 15 12
Investment Cost $9,933 $5,868 $5,446| $4,885 $3,569
Annual Charges
Interest $658 $389 $361 $324 $236
Amortization $28 $16 $15 $14 $10
Operation/Maintenance ($/Year) $25 $25 $30 $35 $25
Replacements $0 $0 $0 $0 $0
Total Annual Charges $711 $430 $406 $372 $271
Annual Benefits
Inundation Reduction $1,868 $1,815 $1,662| $1,564 $524
Net Benefits $1,157 $1,385 $1,256 $1,192 $253
Benefit-To-Cost Ratio 2.63 4.2 4.1 4.2 1.9
Figure 4
Little Fossil Creek
Channelization Optimization Curve
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SUMMARY OF ALTERNATIVE PLANS INVESTIGATED

Although one non-structural alternative was economically feasible, it was eliminated from
detailed consideration because channel modification alternatives provided greater comprehensive
flood protection and higher net benefits to more structures along Little Fossil Creek.

Of the structural and nonstructural flood damage plans considered during this study,
channel modification of Little Fossil Creek emerged from these alternative analyses as the most
effective and efficient flood damage reduction alternative. One-sided construction was used
where possible to keep environmental impacts to a minimum. Further, the channel plan with an
average bottom width of 75 feet provided the highest net economic benefits, and will be
considered for designation as the NED plan. A complete economic summary of the plans
considered in the detailed investigations is shown in Table 8.

Table 8

Summarized Economic Evaluation of All Investigated Plans
(in $1,000’s of dollars )
(May 2000 prices and level of development, 6.625% interest)

Residual| Flood |Insurance| Total | Estimated | Annual Net | BCR
Reduction| Subsidy | Benefits | 1st Cost | Costs |Benefits
Benefits | Benefits

Structural Plans

90-Foot Channel |$ 293($ 1,798 | $ 70 |$ 1868 |% 9437| $ 711 |$ 1,157| 2.6
75-Foot Channel |$ 376 $ 1,764 | $ 51 |$ 1815|% 5575| $ 430 |$ 1,385| 4.2
60-Foot Channel |$ 467 $ 1624 | $ 38 |$1662|$ 5231| $ 406 |$ 1,256| 4.1
45-Foot Channel |$ 5590 $ 1532 | $ 33 |$1564|$% 4692 $ 372 |$ 1,192| 4.2
Carson Bridge |$ 1573| $ 518 | $ 6|$ 524($ 3456 | $ 271 |$ 253| 1.9

Nonstructural Plans

5-YrBuyout |$ 2,084| $ 7 $ 7 701 % 5 |% 2| 1.4

«

10-YrBuyout |$ 1,507 § 584 | $§ 63 |$ 590 |% 17,780 | $1,352 | ($769) | 0.4

Combination Plan

B“yo‘étri"gg%arson $ 990|$ 1,101 | $ 63 |$ 1,107|$ 21,236 | $1,549 | ($442) | 0.7

IDENTIFICATION OF THE NED PLAN

The identification of the NED plan depends upon careful consideration of engineering,
economic, social, and environmental factors. The following paragraph outlines the process of
identifying the NED plan.

Guidelines for selection of a plan for implementation, as provided by the Water Resources
Council's “Principles and Guidelines for Planning Water and Related land Resources
Implementation Studies,” state that a plan recommending Federal action is to be the alternative
plan with the greatest net national economic development (NED) benefits, i.e. the NED plan,
unless the Assistant Secretary of Army (Civil Works) grants an exception. Current Policy allows
such exceptions for locally preferred plans. Such locally preferred plans must comply with
Federal rules and statutes, most important of which, the project benefits must exceed the project
costs. Federal participation in a locally preferred plan is limited to the extent which would have
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been required by the NED plan. Consequently, the local sponsor is responsible for all additional
costs of the larger plan above and beyond the costs of the Federal NED plan.

After consideration of all factors, the channel modification plan with an average bottom
width of 75 feet was selected as the NED plan.

SELECTION OF THE RECOMMENDED PLAN

The City of Haltom City indicated during the early stages of the feasibility studies that their
planning objectives may vary from the Federal objectives. Specifically, the City placed great
emphasis on the planning objective pertaining to complete protection from all floods equal to or
less than a 100-year storm event. If the NED Plan did not provide this level of protection at a
minimum, then the City was prepared to “buy-up” to a plan that met this objective, assuming that
the larger plan was found to be economically feasible and in the Federal Interest.

After completion of the channel optimization process, the NED plan was evaluated to
determine if it met the City’s stated planning objective. It was determined that the NED plan did,
indeed, contain the 100-year storm event, and upon implementation of this project and successful
revision of the FEMA Flood Insurance Rate Maps, residents and businesses located within the
study area would no longer be required to purchase flood insurance.

Based on the findings cited above the City of Haltom City concurred with the Corps of

Engineers, and the NED plan was selected as the recommended plan. This plan will be
developed in more detail for implementation purposes.
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THE RECOMMENDED PLAN
DETAILED DESCRIPTION

The Recommended Plan, or NED Plan, consists of a combination grass- and concrete-
lined trapezoidal channel, which begins approximately 1,100 feet downstream of the Railtran
Bridge and continues upstream, ending just downstream of the Belknap Street Bridge. The total
project has an aggregate length of 7,350 feet, which includes channel widening and deepening
with some erosion control features. This plan features channel widening to a 75-foot average
bottom width with alternating, one-sided side slope cuts were possible. A comparison table
between the existing and improved condition is attached at the end of Appendix B in Table B-3.

The channel improvements begin approximately 1,100 feet downstream of the Railtran
Bridge. The channel is grass-lined with a 75-foot bottom width and 3.5:1 side slope cuts on the
left bank. This configuration continues until downstream of the Railtran Bridge where the channel
transitions to a wider 90-foot bottom width with 3.5:1 side slopes. At the Railtran Bridge, both the
downstream and upstream inverts are 488.7. Once through the bridge, the channel bottom width
remains at 90 feet, but the 3.5:1 side slope cuts switch to the right bank for 1,080 feet. At this
point, a concrete lined channel transitions the creek to a 45-foot bottom width, concrete-lined
channel with 1.5:1 side slopes through the South Access Road, Carson Street, and North Access
Road bridges. This was the largest opening allowed under the bridge without modifications to the
existing bridge structure. This channel configuration remains constant for approximately 1,750
feet where the concrete channel transitions back to a 75-foot bottom width, grass-lined channel
with 3.5:1 side slopes.

The now grass-lined channel continues 725 feet upstream to where the side slopes
transition to 2.5:1 through the Thomas Road Bridge, then transition back to 3.5:1 upstream of
Thomas Road for 960 feet. The downstream and upstream invert elevations at Thomas Road are
497.5 and 497.6, respectfully. As described above, the existing channel both upstream and
downstream of the Thomas Road Bridge is perched, which means that the channel banks are
higher than the adjacent overbank elevations. Once overflow occurs, a vast area of developed
land in the overbank area is inundated. To protect against this, an earthen berm of no more than
2-feet in height is included in the design on the east bank of the creek. This should not affect
drainage since the natural slope is away from the creek.

Continuing upstream, the 75-foot bottom width, grass-lined channel with 3.5:1 side slopes
continues 1,140 feet to the Midway Road Bridge transition which reduces the bottom width to 65
feet and steepens the side slopes to 2:1 through the bridge. The downstream and upstream
invert elevations of the Midway Road Bridge are both 501 feet. Upstream of Midway Road, the
creek experiences high velocities due to previous channel work with minimal erosion control
measures. The reach has become highly erosive, which will only increase as a result of the
channel improvements proposed in this study. Environmentally, this portion of the creek provides
a good corridor of quality natural habitat through an otherwise highly modified environment.
Dominant tree species exist along the creek as well as abundant bird fauna with tree shade
throughout.  Residents along this portion of the creek have expressed concern that
channelization would considerably affect the pleasing environmental aesthetics. On the contrary,
if this reach was left in its existing condition with no erosion control method in place, the now even
higher velocities resulting from the downstream improvements and larger bridge opening at
Midway Road, would degrade the stream bed and severely cut the east bank slopes to a degree
where bordering residents would eventually lose a significant portion of their property. In order to
achieve the primary goals set early in the study, an array of alternatives were analyzed in this
reach. The final proposed design would be one that provides the necessary erosion protection
while minimizing the actual modifications through this portion of the creek. In doing so, the
erosion control would be limited to match the existing channel configuration and alignment. By
limiting the modifications to match the existing creek configuration, the 100-year level of
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protection is not achieved between Midway and Belknap. Although the flow is out of the channel
banks, the improvements downstream of the Midway Road Bridge are sufficient enough to lower
the tailwater at the bridge to where the water ponds behind it but does not split off to the east. No
flood inducements will occur. Excavation to the east bank will be limited to side slope shaping to
2:1 for placing a gabion mattress. The west bank of the creek will remain in its natural state
except at the toe of the new channel invert where a gabion basket will be placed to protect the
exposed toe of the creek. The channel slope from Midway to Belknap drops approximately 6
feet, which will be gradually sloped with various grade change transitions to match the existing
inverts. The channel bottom will be cleaned out of all debris and if necessary, lined with gabion
mattress to prevent erosion or scour.

The Recommended Plan would result in adverse impacts to terrestrial and aquatic
resources that could not be avoided. A plan to mitigate those adverse effects has been
developed jointly between the Corps, the U.S. Fish and Wildlife Service, and the Texas Natural
Resource Conservation Commission. The mitigation area is located at the southern terminus of
the project area, between the east bank of Little Fossil Creek and the Trinity Waste Landfill, south
of the Rail Tran railroad line. It is comprised of 11.04 acres of forested habitat, 19.89 acres of
open water, and 33.11 acres of scrub/old field habitat. The plan involves mast producing
hardwoods and associated shrubs at appropriate densities (80 trees and 30 — 40 shrubs per
acre). An additional feature of the mitigation area would be to use clean excavated overburden
from the project to create 10 acres of shallow water wetland habitat in the abandoned gravel
quarry. Mitigation features would be implemented concurrently with construction of the project
features.

Losses of stream aquatic habitat will be mitigated primarily through restoration of pool/riffle
complexes. The upper reach between Belknap and Midway will be restored to the existing
condition of one meander wavelength that consists of 3 riffles, each occurring at the inflection
points, and 2 pooled areas. The reach between Midway and the upstream end of the concrete
channel, approximately 3,000 feet in length, will be designed to restore 6 meanders that will
include 12 riffles and 12 pools. Finally, the southernmost reach from Carson to the downstream
limit of the project will contain 1 meander including 3 riffles and 3 pools. Other instream
techniques will also be applied, where feasible, which include boulder clusters, rock check dams,
and natural channel constrictors and deflectors.
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FIGURE 5. THE RECOMMENDED PLAN
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HYDROLOGIC AND HYDRAULIC IMPACTS

Implementation of the Recommended Plan serves to decrease the water surface profiles
for any given frequency throughout the project reach. As a result, the floodplain areas being
inundated are substantially less, as can be seen in Figure 6.

Channel velocities for given flows are generally increased. The increased velocities have
been taken into account during the design of the project in order to assure that no potentially
erosive areas are left unprotected. Special design efforts were undertaken for the upstream end
of the project, where a substantial amount of gabion protection was specified. This is discussed
in greater detail in Appendix B — Hydraulic Analysis.

Implementation of the Recommended Plan will also result in increases in downstream
discharges immediately below the Airport Freeway Bridge Complex. A small fraction of the
increase may be attributable to reduced valley storage and less hydrograph attenuation.
However, the majority of the difference is the result of elimination of the split flow area to the east.
During passage of the 100-year storm event under existing conditions, it is estimated that as
much as 8,785 cubic feet per second (cfs) of the total 100-year peak discharge of 15,000 cfs was
diverted toward the east in an overland flow fashion. Construction of the Recommended plan will
completely eliminate this diversion, and the total discharge will now pass through the Carson
Street/Airport Freeway Bridge Complex. As a result, the area will be subject to slightly increased
velocities and water surfaces elevations for flood events occurring on Little Fossil Creek.

From an elevation versus flood frequency standpoint, any adverse downstream impacts
will be essentially negligible. This is due to the backwater effects associated with the West Fork
Trinity River. Figure 6 provides a delineation that clearly delineates the 100-year flood plain area
controlled by the West Fork. Within this area, changes to the Little Fossil Creek water surface
elevations for frequencies above a 50-year event have little bearing on any actual stage versus
frequency relationships.
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DISPOSAL SITE

The City of Haltom City has established locations for disposal of excess excavated
overburden and waste material. These locations are shown on Sequence 1A of Appendix I.
Materials slated for disposal consist of approximately 270,000 cubic yards of overburden material,
1400 cubic yards of slope concrete paving from bridge abutments, and debris material from brush
and tree clearing. Disposal of overburden material can be done within project limits at an old
gravel pit located just downstream of the beginning of the project. This area will be used for
mitigation in that a shallow wetland area will be developed. Concrete and tree debris will have to
be removed to off site disposal sites located about two miles from the project site. Concrete
rubble shall be placed such that the city can reuse the material as riprap. Excess tree or brush
debris shall be mulched at the disposal site.

Based on the recommendation by the U.S. Fish and Wildlife Service, and with
concurrence of the City of Haltom City, some debris material from brush and tree clearing will be
used within the proposed mitigation area to construct habitat features from brush piles, stumps,
logs, and large boulders. The placement rate would be approximately one structure per acre.
The plan will be more fully defined during the plans and specifications.

RELOCATIONS

BRIDGES

The existing channel crosses several roads within the project area. Beginning on the
downstream end, the channel crosses the eastbound service road for State Highway 121, Carson
Street, the State Highway 121 overpass, and the westbound service road for State Highway 121,
Thomas Road, and Midway Road. Currently the Texas Department of Transportation (TXDOT) is
designing a new bridge at Midway Road, due to deficiencies in the existing bridge. It will be
replaced prior to construction of this project. The new bridge configuration for Midway Road will
be 138’ long, 59" wide and has a 27-degree skew. The bridge will be approximately 15 feet high
and have 2 horizontal to 1 vertical paved slopes. After the channel modification and construction
of the new bridge the actual hydraulic depth will be approximately 19 feet.

The new bridge at Midway Road will accommodate the proposed channel improvements.
The channel configuration under this bridge will be such that transition to the improved conditions
will be minimal. The other bridges that cross the creek will not be altered. Transition of the
existing conditions to the improved channel will be such that no flow levels will be impeded. The
bridges are discussed in detail in Civil Appendix | — Civil Design.

RAILROADS

A Railtran Bridge crosses the existing channel on the downstream end of the project, at
design station 57+60. The bridge is 186’ long, 14’ wide, and has no skewed piers. The bridge is
approximately 15’ high and has ballast covered slopes. No improvements to the Railtran Bridge
will be required; however, the transition from the existing conditions to the improved channel will
be such that no flow levels will be impeded
UTILITIES

There are several utility lines within the project limit improvements that will be impacted.
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Water

The existing 8” water line on the eastbound service road for State Highway 121 will need
to be relocated by lowering its profiles.

Storm Drains

Three 72” pipes and one 54” pipe currently discharge into the creek under State Highway
121. These current storm drain outlets are located on Right-of-Way owned by the State of Texas.
The outlets will be incorporated into the new, enlarged channel during construction.

Natural Gas

The existing 4” gas line on the eastbound service road to State Highway 121 will need to
be relocated by lowering its profiles.

Fiber Optic

The existing fiber optic lines and structure on the south edge of the railroad right of way
will be required to relocate below the improved channel grade.

Telephone

The existing 50 pair buried telephone cable on the south side of the railroad right of way
will be require to relocate below the improved channel grade.

REAL ESTATE

The project area would include portions of property adjacent to the proposed channel
improvements along Little Fossil Creek. The acquisition requirements include 26 acres of
permanent channel easement, of which 12 acres are already owned by the City, and 1.5 acres of
temporary work area easement. In addition, approximately 95 acres are required for mitigation of
adverse impacts to wildlife habitat, and 4.4 acres for access to the proposed recreation features.
Fee value within and outside the existing creek banks have been estimated at $395,550.
Temporary work area easement values were estimated to cost $6,823. An estimated 111
ownerships would be involved in the proposed acquisitions. Most of the properties are residential
although some are commercial lots and city-owned park lands. The total cost of real estate
acquisitions and administrative costs are estimated to be $3,420,700. The real estate costs are
based on a gross appraisal prepared by the Fort Worth District staff dated 1 Feb 2001, which
contained a base cost of $3,390,250, then escalated to June 2001 price levels. A detailed
discussion of the real estate requirements for this project is contained in Appendix F - Real
Estate.

Implementation of the Recommended Plan will cause the displacement of seven
residences and one horse barn. All of these residences are located along Orval Court on the
west side of Little Fossil Creek, just downstream of Thomas Road. Replacement housing is
readily available in the general vicinity. Total estimated cost for acquisition and relocation
assistance is approximately $445,000.

OPERATION AND MAINTENANCE

The major items of operation and maintenance of the completed project include periodic
mowing of vegetative growth throughout the terrace and the excavated side slope, repair from
erosion damage which may occur, and other necessary maintenance such as post-flood cleanup
and trash pickup. Periodic mowing (at least twice per year) should take place at specific times to
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minimize disturbance to nesting wildlife and food production of plants. The annual cost of
operation and maintenance, repair, replacement and rehabilitation of the Recommended Plan,
including the mitigation area, is estimated to be $25,000.

RECREATION

Recreation needs are fully addressed in Appendix J. The Recommended Plan proposes a
multi-purpose trail designed to provide access for hiking, jogging, bicycling and nature study
(Figure 7). The plan consists of approximately 6,250 linear feet of ten-foot wide concrete multi-
use trail along the west side of Little Fossil Creek, connected by a low-water crossing to an
additional 6,000 linear feet of six to eight-foot un-surfaced nature trail circling the small lake in the
Mitigation Area. An observation jetty will be created in the Mitigation Area, using spoil material
from the project. The trail will also provide the city with access for maintenance of the channel.

The trail system will be easily accessible from adjacent neighborhoods. Residents who do
not live nearby will be able to drive and park their vehicles at one of the four access areas. A
major access area will be located along Orval Court, where a picnic shelter and 11 picnic sites
are planned. Additional access points will be located near Belknap Street, Garden Street, and off
Minnis Drive near the Mitigation Area. Each access area will have a parking lot, drinking fountain,
park benches, informational signage, and security lighting.

During the development of the plans and specifications, particular attention will be given
to construction of the trail and associated facilities within the mitigation area, including a public
access point and parking lot. Emphasis will be placed on construction methods that will result in
the minimization of impacts.

This trail will provide an important portion of the proposed greenbelt system that Haltom
City has envisioned along the Little Fossil Creek corridor, and may eventually be extended to link
Haltom City with the regional Trinity Trails system. The recreational amenities have an
incremental benefit-to-cost ratio of 10.0 and improve the overall b/c ratio of the project.
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FIGURE 7. RECREATION AND OPEN SPACE PLAN
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ENVIRONMENTAL AND CULTURAL IMPACTS
OF THE RECOMMENDED PLAN

TERRESTRIAL AND AQUATIC RESOURCES
Terrestrial Resources

Construction of the recommended plan would adversely impact plant and animal terrestrial
resources inhabiting the approximately 1.85 acres of old field habitat and 17.86 acres of forested
riparian habitat along Little Fossil Creek.

Predominate terrestrial habitat types that were identified along Little Fossil Creek are “Old
Field” and “Riparian Forest’. The old fields are open areas primarily devoid of any woody
vegetation and contain mostly cultivated grasses such as Coastal Bermuda. These areas may
also contain some larger herbaceous species like sunflowers or ragweed. Riparian Forests are
the highly vegetated corridors adjacent to Little Fossil Creek. The vegetation within the riparian
corridor of Little Fossil Creek is mostly composed of Pecan, Bur Oak, and Red Oak. The other
trees that were observed in the study area included Cottonwood, Cedar Elm, Green Ash, Black
Willow, Box Elder, Hackberry, Red Mulberry, Fruitless Mulberry, Mesquite, Bois d’ Arc, and
Chinaberry. The under story and open space vegetation that was observed around Little Fossil
Creek during this survey included: Ragweed, Buttonbush, Indian Cherry, Coralberry, Sideoats
Grama, Virginia Creeper, Blackberry, and Greenbriar. Some of the more obvious forms of
terrestrial habitat around Little Fossil Creek are vertical and horizontal snags, brush piles, hollow
trees, and burrows. Little Fossil Creek is mostly a perennial stream, except during periods of low
rainfall or extended drought. The aquatic habitat within Little Fossil Creek is abundant and
diverse. The creek contains several riffle/run/pool complexes of various depths and gravel
consistency, undercut banks, rock shelf outcrops, root wads, dead fallen trees and branches.

Adverse impacts to terrestrial resources would occur through the elimination of critical
wildlife habitat essential to complete life cycle requirements and by direct mortality. The
abundance and diversity of wildlife found in an area is the result of the habitat available for
nesting, foraging, shelter, reproduction and rearing of young. Removal of the old-field, open
space, and riparian habitat would result in a reduction in the number and diversity of terrestrial
wildlife species present. The reduction in the abundance and diversity of habitat resulting from
implementation of this alternative would generate conditions unable to support some plant and
wildlife species. With the removal of habitat, the terrestrial plant species composition along Little
Fossil Creek would change to one more characteristic of a disturbed environment, that are
dominated by a few species that could tolerate the new environmental conditions. Of the
alternatives evaluated for the Little Fossil Creek project, the recommended plan avoided the
greatest amount of terrestrial habitat consistent with providing the necessary level of flood
protection.

Aquatic Resources

Without Aquatic mitigation and minimization of impacts, it is predicted that the following
impacts would occur to the Aquatic Resources: (1) Construction of the recommended plan would
adversely impact approximately 7,500 linear feet (4.04 acres) of non-wetland jurisdictional waters
of the United States; (2) Adverse impacts to the aquatic resources of Little Fossil Creek would
occur through generation of poor water quality, removal of aquatic habitat, and direct mortality; (3)
Implementation of this alternative would create water quality and habitat conditions that would be
incapable of supporting many sensitive aquatic plants, invertebrates and vertebrates (4)
Eventually, the aquatic species architecture in Little Fossil Creek would resemble that of a
disturbed environment, with low species diversity and little aquatic habitat; and (5) Aquatic
species capable of surviving in a disturbed environment would eventually dominate the Little
Fossil Creek ecosystem.
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LAND USE

In accordance with Section 202(c) of the Water Resources Development Act of 1996,
within one year of implementation of the proposed project, Haltom City would be required to
submit a Flood Plain Management Plan (FPMP). Measures in the FPMP would include
restrictions on any business or residential development in the floodplain of Little Fossil Creek.
Under these restrictions, land use in the floodplain would not be further adversely impacted as a
result of implementing the recommended plan.

WATER QUALITY

Implementation of this alternative would result in short- and long-term adverse impacts to
the water quality of Little Fossil Creek. Short-term impacts would result from the movement of
construction vehicles associated with excavation and grading activities in and around the Little
Fossil Creek channel. These activities would generate suspended sediments in the water column
and increase turbidity levels. Suspended sediments would shade and silt over oxygen producing
phytoplankton and aquatic plants and suppress water dissolved oxygen levels. Long-term impacts
to water quality would result from removal of vegetation in the riparian corridor surrounding Little
Fossil Creek. Removal of the Little Fossil Creek tree canopy would reduce the amount of water
shading and would cause increases in water temperatures. At a higher temperature, water is less
capable of holding dissolved oxygen. Consequently, annual average dissolved oxygen
concentrations in Little Fossil Creek would be lower because of higher water temperatures.
Removal of the other components of the Little Fossil Creek riparian corridor would adversely
compromise the ability of the riparian system to contribute organic nutrients to the stream
ecosystem and adversely impact the riparian corridor’'s ability to filter out nutrients or noxious
chemicals from the watershed. Implementation of a restrictive FPMP would moderate some of the
adverse impacts resulting from the loss of the riparian corridor by limiting floodplain development
and associated increases in the concentrations of nutrients or noxious chemicals that would enter
the Little Fossil Creek ecosystem.

Adverse impacts to water quality would be minimized through the development and
implementation of a National Pollution and Discharge Elimination System (NPDES) Storm Water
Pollution Prevention Plan (SWPPP) that require provisions for corrective and implementable
measures to prevent pollutants from entering Little Fossil Creek during a storm event that would
occur during and after construction activities. This requirement is for project sites greater than 5
acres, including all temporary access roads, trailer sites, storage areas, and any other disturbed
area associated with the project. The contractor would be required to complete a Notice of Intent
(NOI) for Storm Water Discharges as required for an NPDES General Permit administered by the
Environmental Protection Agency (EPA). The Contractor would also develop a detailed SWPPP
within the guidelines of the COE’s basic SWPPP and will provide drawings to accompany the
SWPPP showing the locations of all stormwater controls.  Stormwater controls entail both
methods for temporary and permanent stabilization.

Temporary Measures To Minimize Short-Terms Impacts to Water Quality

Temporary stabilization activities would occur for all unpaved, graded and disturbed
portions of the site when construction activities cease for 21 days or more and there is no
requirement for permanent turfing. Temporary stabilization include structural and nonstructural
measures. A nonstructural method for temporary stabilization would be to till the soil around Little
Fossil Creek to a depth of four inches, spread native prairie hay such as broomsedge, bluestem,
little bluestem, big bluestem, switchgrass, and Indian grass, at a rate of 4000 pounds per acre,
and anchor the mulch into place using a mulch anchoring machine equivalent to a disk harrow
with cupped disks removed and replaced with straight rolling coulters spaced not more than eight
inches apart. Structural stormwater controls would be used during temporary stabilization to
prevent soil erosion where construction produces the potential for significant erosion damage,
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particularly where there is significant slope and at the boundaries of the project’'s unpaved and
disturbed land. Some of the typical temporary structural stormwater controls that would be used
to minimize sediment runoff include silt fences, staked hay bales, diversion dikes, excavated
sediment traps, pipe slope drains, rock berm or check dams, log check dams, rock check dam,
and sand bag berms. In feasibility, the level of detail of study detail makes it impractical to state
specifically what measures would be used and where the stormwater controls would be placed,
the following are the specific conditions under which each measure could be utilized:

Silt Fence — Silt fences shall be used for drainage areas of 1 acre or less with velocities of 0.5
FPS or less. The silt fences would not be constructed in tributaries or swales that lead into Little
Fossil Creek. The silt fences would be used primarily for perimeter control of overland flow to
prevent sheet and rill erosion. Sediment would be removed from the silt fence when it
accumulates to one-third the height of the fence. The silt fences would be securely fastened to
each support post or to the backing, which is in turn attached to a fence post. See Figure 7a.

Staked Hay Bales — Staked hay bales would be used for drainage areas of 1 acre or less with
velocities of 0.5 FPS. The bales would not be used in tributaries or swales that lead into Little
Fossil Creek. The hay bales would be used primarily for perimeter control of overland flow to
prevent sheet and rill erosion. The hay bales would be used where the effectiveness is required
for less than 3 months, or the bales would be replaced every three months. Hay bales would be
placed end to end with no caps between the bales. The accumulated sediment would be
removed and disposed when it reaches a depth of 6”. See Figure 7b.

Diversion Dikes — Diversion dikes would be used to divert storm flows of 1 foot in depth or less,
from Little Fossil Creek. The side slopes of the diversion dikes would be 3:1 or flatter and the
minimum width of the embankment at the crown would be 2 feet. Dike height would be a
minimum of one foot greater than the flow depth for the 10-year event. Diversion dikes would be
placed parallel to existing contours for perimeter control by diverting run-on water away from the
disturbed area. See Figure 7c.

Excavated Sediment Trap - An excavated sediment trap would be used in small drainage areas
around Little Fossil Creek of less than 1 acre, where overflow capacity is needed and in areas of
heavy flow, 0.5 CFS or greater. The drainage area would be fairly flat with slopes of 5% or less.
Washed gravel (3-5 inches in diameter) would be used to a depth of at least 1 foot. The
recommended volume of sediment trap is 35 cubic yard per acre disturbed. Sediment would be
removed from the trap when it accumulates to half the height of the filler stone. Weep holes
would be filled with grout prior to backfilling of storage. See Figure 7d.

Pipe Slope Drain — A pipe slope drain would be recommended for drainage areas around Little
Fossil Creek up to 10 acres. The pipe inlet and outlet would be stabilized. A flared end section
would be used at the entrance of the pipe and soil around the pipe fully compacted. The outlet
would enter into a 12inch thick bed of riprap. Diversion dike height on the drain would be a
minimum of one foot greater than the flow depth for the 10-year event. See Figure 7e.

Rock Berm or Check Dam — Check dams would be installed in steeply sloped swales or in
swales sloping into Little Fossil Creek where adequate vegetation cannot be established (not
streams). Open graded rock, 4-8 inches in diameter would be used in the check dams. The
dams would be secured with a woven wire sheathing having maximum 1 inch opening and
minimum wire diameter of 20 gauge. Check dams would be spaced so that the toe of the
upstream dam is at the same elevation as the top of the downstream dam. Debris and sediment
would be removed from behind the dam when it accumulates to one-third of the height of the
berm. See Figure 7f.

Log Check Dam — Log check dams would be installed in steeply sloped swales, or in swales

sloping into Little Fossil Creek where adequate vegetation cannot be established (not streams).
The logs used would be from 6 to 8 inches in diameter. Log check dams would be spaced so
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that the toe of the upstream dam is at the same elevation as the top of the downstream dam.
Debris and sediment would be removed from behind the dam when it reaches a height of one half
the original dam height. See Figure 7g.

Rock Check Dam — Rock check dams would be installed around Little Fossil Creek in drainage
areas of 2 acres or less. Rock check dams would be constructed with 5 to 15 inch diameter
stone. The maximum height of the rock check dam would be no greater than 3 feet and the
center of the dam would be 6 inches lower than the outer edges. For added stability, the dam
would be keyed into the surrounding soil approximately 6 inches deep. Filter cloth may be added
under the stone to provide a stable foundation and facilitate removal of the dam. Rock check
dams would be spaced so that the toe of the upstream dam is at the same elevation as the top of
the downstream dam. Debris and sediment would be removed from behind the dam when it
reaches a height of one half the original dam height. See Figure 7h.

Sand Bag Berm — Sand bag berms would be used around Little Fossil Creek, when the
contributing drainage area is greater than 5 acres. The sand bags would be constructed from
polyethylene, polyamide or cotton burlap woven fabric, have a minimum weight of four ounces
per square yard, a mullen burst strength exceeding 300 PSI and ultraviolet stability exceeding 70
percent. Sand bags would be 24 to 30 inches in length, 16 to 18 inches in width and 6 to 8
inches in thickness. The sand bags would be filled with coarse grade sand, free from deterous
material, and shall pass through a No 10 sieve. The minimum weight of the bag would no less
than 40 Ibs. See Figure 7i.

The construction contractor would be able to select from these temporary measures for
sediment control according to the appropriate existing conditions. The final selection of controls
would have to be approved by a Corps of Engineers Contracting Officer. Many of the stormwater
controls are temporary and would be removed after final site stabilization is completed. Some of
the temporary stormwater measures; however, would remain in place as permanent measures to
control erosion, create additional wildlife habitat, and improve water quality.

Permanent Measures To Minimize Long-Terms Impacts to Water Quality

Permanent site stabilization would occur at the Little Fossil Creek project site when construction
activities permanently cease. Several of the measures previously described for temporary
stabilization would applicable for permanent stabilization. Of the methods previously described
for temporary stabilization, those measures that utilize natural materials such as the log and rock
check dams would remain in place permanently. The log and rock check dams would provide
permanent stabilization in areas where there is high erosion potential. The stabilization and
reduction of soil erosion that would occur in the bank areas where these measures have been
installed would eventually allow riparian vegetation to become established, create additional
wildlife habitat and provide water quality benefits by filtering runoff water that flows into Little
Fossil Creek during storm events. In addition to the permanent stabilization measures previously
identified, turfing work would be done from 1 April to 1 June. Live sod would be placed on all
disturbed and unpaved areas. If available living sod containing native vegetation would be used.
The areas to be sodded would be excavated to a sufficient depth so that the top of the sod when
set in place would be about % inch below the surrounding soil at the outer edges of the solid
sodded area. Sod would be immediately pressed firmly into contact with the sod bed by hand
tamping. Screened soil of good quality would be used to fill all cracks. Sod would be watered
and fertilized at an approved rate and for a duration necessary to ensure permanent survival.
The native sod would serve habitat for the native wildlife species by providing food, cover, and
nesting material. The sod would act as a filter to improve the water quality of Little Fossil Creek
and runoff water during storm events.

Also a non-maintenance herbaceous riparian corridor would be maintained a minimum of 5 feet

from the edge of the base flow channel. Non-woody native vegetation, such as sedges, grasses,
and rushes, would be allowed to establish in the zone next to the base flow channel.
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AIR QUALITY

Construction activity associated with the implementation of the recommended plan would
result in temporary adverse impacts to air quality from fugitive dust production, smoke, and
construction vehicle emissions. There would be no stationary emitting sources and no on site
storage of petroleum or petroleum based by-products to cause additional negative impacts to air
quality. Disposal of cleared vegetation or other debris by burning would not be allowed.
Maintenance activities required for the recommended plan would contribute small amounts of
additional mobile air emissions.

The reduction in tree canopy area and other perennial and annual vegetation from clearing

activities for hydraulic channel construction would result in negative impacts through elimination
of biogenic sources that remove regulated gaseous air pollutants.
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DISPOSAL OF MATERIAL
General Description Of Dredged Or Fill Material

General characteristics of the material that would be considered fill would result from the
incidental migration of alluvial stream bank deposits during the excavation and shaping of the
hydraulic channel. These alluvial deposits are low to medium plasticity clays, clayey sands, and
gravel. The clay is typically brown to light brown, firm to hard, silty, sandy, and gravelly. The
sand and gravel are typically dark brown to light brown, poorly graded, silty, and clayey. Other
filling would result from using large limestone cobbles/boulders as riprap to armor sections of the
channel around bridges and diversion channels.

Quantity Of Material

It is estimated that approximately 415 cubic yards of incidental bank material would result
in fill and that approximately 5,290 cubic yards of rip rap, berm backfill and gabion lining and
4,800 cubic yards of concrete paving would be used in the channel to stabilize bank slopes. The
incidental alluvial material would originate on site. The riprap (free and in gabion baskets) and
concrete would originate off site.

Discharge Of Material

The proposed discharge would occur along the segments of Little Fossil Creek where
excavation and points of bank stabilization occur. The proposed flood damage reduction project
would result in discharges along the full length of Little Fossil Creek where excavation is
occurring. It is anticipated that work would occur along approximately 7,500 linear feet of Little
Fossil Creek and includes a 30-foot zone of non-wetland jurisdictional waters, impacting a total
area of about 4.04 acres. The area proposed for excavation along Little Fossil Creek is an
unconfined site that flows freely during local or regional rain events. It is anticipated that any
discharges associated with the proposed project would occur only during construction activities
and only during periods when the possibility for discharges are minimal. A storm water pollution
plan (SWPPP) would be developed for this project that would outline any and all measures
necessary to temporarily and permanently stabilize the disturbed area and minimize discharge of
materials into Little Fossil Creek during construction. The SWPPP would also provide a plan to
permanently stabilize the project area following implementation.

Actions Taken To Minimize Impacts

During plan formulation several different alignments and sizes of channel were
investigated to provide flood damage reduction benefits and to minimize impacts to the aquatic
and riparian zones which some with the specific intent of minimizing impact to forested banks. It
was determined that following the general alignment of the existing channel caused less impacts
to higher quality mast bearing trees in the floodplain. To further minimize impacts to the forested
riparian zone and consequently to function of the aquatic habitat, the flood damage reduction
channel plan was modified to include one-sided channel cut geometry in order to preserve the
existing thalwag and stream bank vegetation. Four areas, each along the left descending bank of
the channel were identified where vegetation would not be removed from the streambank. These
areas total approximately 750 linear feet. In most areas this was not possible because of
constraints relating to parcel ownership and engineering design constraints, such as minimum
channel capacity and bank stabilization requirements.

In response to comments received from Texas Natural Resource Conservation
Commission during the public review of the draft DPR and Integrated Environmental Assessment,
and U.S. Fish and Wildlife Service additional evaluation of off channel detention was conducted.
Specifically, further alternative analysis was conducted on a non-developed site consisting of
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approximately 42 acres in size located to the southwest of Little Fossil Creek just upstream of the
Highway 121 crossing.

In order to evaluate potential economic benefits of this floodwater detention alternative, it
was necessary to develop a correlation between peak discharge and single-event damage, within
the primary reach of interest, which extends from Midway Road to Carson Street. As an initial
test, the existing condition hydrologic storages in the primary reach were incrementally increased
and an evaluation was made regarding the potential flood damage reduction benefits of each
increment. A 10 percent increase in valley storage was found to provide approximately $107,000
in expected annual benefits. Assuming the additional storage (163 acre-feet) would be obtained
via direct excavation, this alternative was estimated to require in excess of $95,000 in annualized
implementation cost (for excavation alone; ignoring real estate costs, etc.). This plan would
therefore have a benefit-to-cost ratio (BCR) of less than 1.13. This process was continued for
valley storage increase increments up through 50 percent, as shown in the following array:

Increase in Valley | Expected Annual | Expected Annual Benefit-to-Cost
Storage Benefits (dollars) Costs (dollars) Ratio
10 $107,000 > $95,000 <1.13
20 $222,000 > $189,000 <1.17
30 $326,000 > $284,000 <1.15
40 $425,000 > $379,000 <1.12
50 $528,000 > $473,000 <1.12

Each of these alternatives would appear to have economic feasibility. However, after
costs have been included for real estate acquisition, relocations of utilities, and
operations/maintenance, the Benefit-to-Cost Ratio would be reduced to a level that is
substantially below unity, and thus there would be no Federal Interest in implementation of this
measure.

In conclusion, every effort was made to avoid or preserve valuable aquatic and terrestrial
habitat concurrent with achieving the flood damage reduction objectives. Areas of high quality
habitat would be avoided were feasible by shifting channel alignment or by utilizing earthen
material rather than concrete Additional adverse impacts would be minimized through
implementation of storm water pollution prevention control measures such as silt fences and
temporary and permanent soil stabilization practices such as netting and planting of fast-growing
native grasses. To compensate for unavoidable adverse impacts, a natural resource or habitat
mitigation plan as well as an aquatic mitigation plan has been developed and would be
implemented concurrently with project construction.

SECTION 404 — CLEAN WATER ACT

The proposed project has been reviewed in accordance with Section 404(b)(1) guidelines
(40 CFR Part 230) promulgated by the U.S. Environmental Protection Agency pursuant to Section
404 of the Clean Water Act for evaluation of the discharge of dredged and fill material into waters
of the United States. The possible consequences of the recommended plan have been
considered in accordance with regulations published in 33 CFR Parts 320 and 330 and 40 CFR
part 230. A Section 404(b)(1) analysis is contained in Appendix C. On the basis of the
guidelines, the recommended plan for the Little Fossil Creek Flood Damage Reduction Project
would be specified as complying with the inclusion of appropriate and practical conditions to
minimize pollution or adverse effects to the aquatic ecosystem and to implement and abide by the
mitigation plan in this document.

SECTION 401 - CLEAN WATER ACT

Section 401 of the Clean Water Act (33 U.S.C. 1341) requires that any activity which could
result in a discharge of a pollutant into waters of the United States obtain a certification from the
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State in which the discharge would originate and that the discharge comply with applicable
effluent limitations and water quality standards. The proposed project is in compliance with
Section 401 of the Clean Water Act. Responses to TNRCC 401 questionnaire are presented in
Appendix C (Page C-19).

CULTURAL RESOURCES

As a result of investigations performed during this study, it has been determined that there
would be no historic properties affected. No further archaeological investigations are necessary if
the proposed project impact areas do no shift of expand. An archaeological survey report was
coordinated with the State Historic Preservation Officer by letter dated April 24, 2000, who has
concurred with the Corps’ determination of No Historic Properties Affected (36 CFR 800.4(d)(1).
However, borrow and disposal areas had not been defined at the time that the investigations
were performed, and will be the subject of an additional cultural resources effort at a later time.
During project construction, if any currently unidentified cultural resources are encountered, all
work in that location will cease and a qualified archeologist will be consulted.

FEDERAL ENVIRONMENTAL REQUIREMENTS

Endangered Species Act. As proposed, the recommended plan would not adversely
impact any Federal or state listed threatened or endangered, or critical habitats.

Executive Order 11990 — Protection of Wetlands. Executive Order 11990, Protection of
Wetlands, was considered during planning of the proposed project. The recommended plan
would not adversely impact or result in the loss of any wetland areas. The recommended plan
would be in compliance with Executive Order 11990.

Executive Order 11988 — Floodplain Management. Executive Order 11988, Floodplain
Management, was considered during the planning of the proposed project. There are no practical
alternatives to achieve the project purposes of flood damage reduction without working in the
floodplain. Following project implementation, development of the Little Fossil Creek floodplain
would be managed. This would occur in accordance with Section 202(c) of the Water Resources
Development Act of 1996, and the Federal requirement that within one year of project
implementation, Haltom City develop and submit a FPMP. The proposed project is in
compliance with Executive Order 11988.

Executive Order 12898 — Environmental Justice. Executive Order 12898 provides that
each Federal agency identify and address, as appropriate, disproportionately high and adverse
human health or environmental effects of its programs, policies, and activities on minority
populations and low-income populations in the United States. Adverse impacts associated with
implementation of the recommended plan would not have disproportionate impacts on minority or
low-income populations.

DISCUSSION OF USFWS FINAL COORDINATION ACT REPORT RECOMMENDATIONS

In the draft Fish and Wildlife Coordination Act Report, dated 19 June 2001, the U.S. Fish
and Wildlife Service (Service) recognizes that the Little Fossil Creek Flood Damage Reduction
Project would adversely impact high quality terrestrial and aquatic resources. For adverse
impacts to terrestrial resources, the Service recommends the acquisition and management of
approximately 65 acres of mitigation lands consisting of grassland/old fields and bottomland
hardwoods contiguous to the project area. Compatible activities in the mitigation area could
include hiking, nature trails, or other similar low-density recreation opportunities. The Service
recommends planting a minimum of 80 hardwood, mast-producing trees and 40 fruit-bearing
shrubs as management in open grassland areas of the mitigation site. The Service also suggests
using a mixture of native grasses and forbs to stabilize soils on newly constructed channel side
slopes. To mitigate for impacts to aquatic resources, the Service recommends limiting impacts to
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one side of the channel, where feasible, preserving current stream substrate where possible, and
requiring that maintenance activities take place during specific times to minimize disturbance to
wildlife during bird nesting. Compensation for unavoidable impacts to aquatic resources is
recommended by the Service through the construction of a low-flow channel where the proposed
channel modifications cut into the existing channel bottom, the construction of low-water retention
structures and wing deflectors along the stream to create pool habitat, and the establishment of
10 acres of vegetated wetland habitat within an inactive gravel quarry lake in the mitigation area.

FEDERAL AND STATE THREATENED AND ENDANGERED SPECIES,
AND CRITICAL HABITATS

As proposed, the recommended plan would not adversely impact any Federal or state
listed threatened or endangered, or critical habitats.

ENVIRONMENTAL MITIGATION
General

Every effort was made during the planning stages of this project to avoid or minimize
adverse impacts to terrestrial and aquatic natural resources. Unavoidable adverse impacts of this
project would be mitigated by replacement of lost natural resources with habitat of the same or
greater functional capacity and quality. In cooperation with the U. S. Fish and Wildlife Service
and Haltom City officials, a 95-acre site was identified as a potential area for mitigation. The
Corps and the U.S. Fish and Wildlife Service jointly developed a wildlife mitigation plan for
adverse impacts of the proposed project. The Fish and Wildlife Coordination Act Report is
included in Appendix L.

Mitigation Plan

The proposed mitigation area for the Little Fossil Creek flood damage reduction project is
located at the southern terminus of the project area, between the east bank of Little Fossil Creek
and the Trinity Waste Landfill, south of the Rail Tran railroad line (Appendix C, Figure 1, Page C-
9). The mitigation area is comprised of 11.04 acres of forested habitat, 19.89 acres of open
water, and 33.11 acres of scrub shrub/old field habitat. The water body is an old gravel quarry
with little or no aquatic habitat present. Preliminary coordination with the Fish and Wildlife
Service has indicated that a possible mitigation plan for this area could include converting all old
field/scrub shrub habitat to a bottomland hardwood riparian forest community by planting such
species as pecan, bur oak, red oak, red mulberry, coral berry, Indian cherry, etc in the
appropriate densities (80 trees and 30 — 40 shrubs per acre). An additional restoration feature of
the mitigation area would be to use clean excavated overburden from the project to create 10
acres of shallow water wetland habitat. Populations of native aquatic plants would then be
established in the shallow water through deliberate planting. Further definition of the mitigation
plan for aquatic habitat will occur during the development of project Plans and Specifications.

Unavoidable losses to aquatic habitat could be mitigated in several ways. Onsite and
offsite locations were initially considered. However, it was determined that the overall best
scenario to accomplish compensatory mitigation would be through modification of the project
onsite. Mitigation goals of both the Corps of Engineers and U.S. Fish and Wildlife Service
support onsite mitigation.  This meets the objective of providing the mitigation close to the
location of the impact and facilitates maintenance of the mitigation area, which would be required
of the local cost-sharing sponsor.

The ROSGEN stream classification system incorporating six morphological characteristics
such as entrenchment, width/depth ratio, sinuosity, channel number, slope, and bed material
particle size, indicates that Little Fossil Creek is an E type stream. Characteristics of this type
stream are slight entrenchment and moderate sinuosity. The bedform features are consistent
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riffle/pool sequences with the pools occurring at the outside bends of meanders and the riffles in-
between. Because some channelization has already occurred along Little Fossil Creek, there are
some existing irregularities in this sequence.

The methodology was used to determine a stream channel restoration plan, which
recreates the pre-disturbed meander pattern and sinuosity. Stream channel planform was
determined using a reference reach. A reference reach is one that is used as a template for the
geometry of the restored channel since it is determined to be stable with a desirable
morphological and ecological condition and that is similar to the hydrology, sediment load, and
bed and bank material of the project area. This condition was identified in the northern reach of
the project area between Belknap and Midway. In this reach, the meander wavelength
encompassing the riffle/pool sequence is approximately 575 feet, which is approximately 6.5
times the channel width. This falls within the suggested range for a stable stream of this type.

After applying this technique to the post construction channel configuration the
approximate location of the meander bends and resulting riffle and pool areas were identified.
The upper reach between Belknap and Midway will be restored to the existing condition of one
meander wavelength that consists of 3 riffles, each occurring at the inflection points, and 2 pooled
areas, as shown in Figure 8. The reach between Midway and the upstream end of the concrete
channel, approximately 3,000 feet in length, will be designed to restore 6 meanders that will
include 12 riffles and 12 pools.

And finally, the southernmost reach from Carson to the downstream limit of the project will
contain 1 meander including 3 riffles and 3 pools. The geometry of a naturally meandering
stream varies with each channel cross-section, based on width, depth and slope. The stream
channel geometry would vary from reach to reach but will follow the channel sections as shown
on attached Figure 9.

In addition to the excavation of the stream channel to provide the meander restoration,
other instream techniques will be applied, where feasible, which will include boulder clusters, rock
check dams, and natural channel constrictors and deflectors. These, too, will encourage
meander development and pool formation, and reduce silt buildup originating from upstream of
the project area within the riffles. A conceptual view of the plan in the downstram reach is shown
in Figure 10.

This sequence of pools and riffles would provide replacement structure and function for
the 18 riffles disturbed during construction of the flood conveyance channel. The pools would
cover an area similar in size to the pools and runs currently on-site. The restored meanders
would result in the stream flowing closer to the banks within the new channel bottom allowing
more shading and less temperature increases than would occur with a maintained straight line
channel. These features would compensate for the aquatic functions impacted by the flood
control project. In addition, the environmental mitigation plan proposed in the project report for
terrestrial resources includes the acquisition of a flood plain lake and adjacent riparian
woodlands. This site is located just downstream of the proposed channel project and would
continue to remain within the flood plain of both the Little Fossil Creek and West Fork of the
Trinity River. This lake would be modified as outlined in the project report to provide at least 10
acres of shallow areas that would be planted with aquatic plants. Subsequent overbank flooding
would inundate this area providing for water quality improvement for the Little Fossil Creek below
the project and from the confluence with Big Fossil Creek to the West Fork of the Trinity River.

An initial cost analysis of developing the channel meanders, pools and riffles has been
conducted and it has been determined to be engineeringly and economically feasible to include.
The excavations required to route the thalweg and to provide the pool reaches is estimated to
cost about $80,000. An additional $20,000 in place of natural rock structures to maintain the
pools and establish riffles would likely be required. Large quantities of gravel and cobble located
within channel reach 5 would be stockpiled at an upland site and reintroduced into the mitigation
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riffles area. The restoration of riffles and pools following the ROSGEN methodology within the
impacted reaches of Little Fossil Creek and implementation the mitigation plan as outlined within
the project report would fully compensate unavoidable project impacts to aquatic and terrestrial
impacts. Therefore the aquatic mitigation plan as outlined is recommended for implementation.

In addition, starting 1 year after completion of construction of aquatic mitigation features,
the project area will be studied if impacted functions of the aquatic ecosystem are returning. The
Corps will use the methodology endorsed by the U.S. Fish and Wildlife Service to indicate the
degree that biotic integrity has been restored. If functions have not been restored after 3 years,

then other mitigation actions will be conducted.
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Figure 9 — Natural Meander Plan and Profile
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ECONOMICS OF THE RECOMMENDED PLAN
COSTS

The economic cost of the Recommended Plan includes estimates for construction,
engineering and design, supervision and administration, and lands and damages, with
allowances for contingencies. Using current material, equipment, and labor costs typical for work
of this nature in the Haltom City vicinity developed cost data. Table 9 gives a summary of first
costs for the Recommended Plan. A detailed presentation of the project costs is included in
Appendix K, Cost/Specs, of this report. The estimate of first costs is based on May 2001 prices.
These costs are not directly comparable to those shown previously in the formulation
documentation.

A 19-month construction period for this project was assumed for the purpose of
determining the total investment. The estimate for annual costs for the Recommended Plan is
based on the current Federal interest rate of 6.375 percent with the cost of the project amortized
over a 50-year period of analysis. A summary of the estimated annual costs for the
Recommended Plan, including interest during construction, investment cost, and operation and
maintenance are shown in Table 9 below.

Table 9
Little Fossil Creek Channel Modification Project
Summary of Costs for the Recommended Plan

"y Estimated | Percent .
Account Description Cost Contingency Contingency| Total Cost

02 |Relocations $22,300 20.00% $4,500 $26,800
06 |Fish and Wildlife Mitigation $140,100 8.00% $11,200 $151,300
09 |Channels and Canals $4,621,200 23.00%| $1,062,900 $5,684,100
14 |Recreation Facilities $506,500 33.00%| $167,100 $673,600

Total Construction Cost $5,290,100 $1,245,700, $6,535,800
01 |Lands and Damages $2,897,000 18.08%| $523,700] $3,420,700
30  |Engineering and Design $361,100 21.85% $78,900 $440,000
31 Supervision and Administration| $548,100 25.00%| $137,000 $685,100

Total Project Costs $9,096,300 $1,985,300/ $11,081,600

BENEFITS

Average annual benefits were determined by subtracting the Recommended Plan residual
flood losses from the "Without Project" flood losses. Table 10 displays the economic summary of
The Recommended Plan. Expected annual damages with the project in place would be $376,000.
This represents a reduction of 82 percent from the existing, unimproved condition. Expected
annual flood control benefits would be $1.815 million, with additional recreation benefits of
$600,000. The resultant benefit-to-cost ratio for the Recommended Plan is 3.0.

Table 11, parts A and B, contain the number of structures inundated by flood zone for
existing conditions and with project conditions, respectively. A total of 540 structures were
removed from the 100-year floodplain within the study area.

More details regarding the effectiveness of the Recommended Plan can be found in Appendix D.
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Table 10

Economic Summary of the Recommended Plan

(May 2001 prices, 6.375% interest)

Recommended Plan with Recreation
Investment
Estimated First Cost $11,081,600
Annual Interest Rate 0.06375
Project Life (Years) 50
Construction Period (Months) 19
Investment Cost $11,641,900
Annual Charges
Interest $742,200
Amortization $35,400
Operation/Maintenance ($/Year) $25,000
Replacements $0
Total Annual Charges $802,600
Annual Benefits
Inundation Reduction $1,815,000
Recreation $600,000
Total Benefits $2,415,000
Net Benefits $1,612,400
Benefit-To-Cost Ratio 3.0

Table 11A

Number of Inundated Structures By Flood Zone

Under Existing Conditions

Number of Inundated Structures By Flood Zone

With the NED Plan (CI-75 foot average width channel)

Existing 2-Year |5-Year |10-Year |25-Year |50-Year 100-Year |250-Year 500-Year
Conditions

Reach 1 0 0 1 8 18 40 54 78
Reach 2 0 7 23 32 35 39 45 52
Reach 3 0 0 11 71 96 127 158 177
Reach 4 0 0 83 111 132 150 177 204
Reach 5 0 0 167 197 221 235 247 254
Reach 6 0 0 15 22 28 33 36 38

Total 0 7 300 441 530 624 717 803

Table 11B

With project
Conditions

Reach 1
Reach 2
Reach 3
Reach 4
Reach 5
Reach 6
Total

2-Yr

o O O OO oo

5-Yr

o OO OO oo

10-Yr 25-Yr 50-Yr |100-Yr
1 7 17 40

0 5 15 32

0 0 0 0

0 0 0 0

0 0 0 0

6 9 10 12

7 21 42 84

250-Yr

55
44
92
47
215
22
475

500-Yr

77
51
158
87
235
25
633

Removed
From
100-Year

540
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DIVISION OF PLAN RESPONSIBILITIES

NON-FEDERAL RESPONSIBILITIES

Non-Federal local interests would provide the following:

Hold and save the United States free from damages due to construction and subsequent
operation and maintenance of the project, except any damages due to the fault or
negligence of the United States or its contractors;

Provide without cost to the United States, all lands, easements, rights-of-way, including
borrow and dredged material disposal areas, necessary for construction and
maintenance and operation of the project;

Bear the cost of all alterations and relocations of buildings, utilities, storm drains, roads,
highway bridges, and community services;

Provide cash contribution equal to 5 percent of total project costs.

Provide an additional cash payment when the sum of items (b), (c), and (d) is less than
35 percent of total project costs; if the sum of items (b), (c), and (d) should exceed 50
percent of total project costs, local contributions in excess of 50 percent will be
reimbursed by the Federal Government unless the Recommended Plan is a buy out
plan.

Maintain and operate the project after completion, including accomplishment of any
needed repair, replacement or rehabilitation of any of its components.

Prevent future encroachments, which might interfere with proper functioning of the flood
control project;

In addition to its other cost sharing responsibilities, assume full responsibility for all
project costs in excess of the Federal cost limitations of $7,000,000.

Provide for any costs incurred in cleanup of hazardous materials located on project
lands and covered under the Comprehensive Environmental Response, Compensation
and Liability Act (CERCLA) shall be considered a non-Federal responsibility for which no
cost sharing credit can be given; and, the project sponsor shall be required to operate,
maintain, repair, replace, and rehabilitate the project in a manner so that liability will not
arise under CERCLA;

Provide for the full non-Federal cost of maintenance of trees that would be required by
the environmental mitigation plan;

Participate in and comply with applicable Federal floodplain management and flood
insurance programs (i.e. the National Flood Insurance Program), pursuant to Section
402, Public Law 99-662; and provide guidance and leadership to prevent unwise future
development in the floodplain.

In compliance with ER 1165-2-121, the local sponsor would not qualify for ability-to-pay
revisions to the standard level of project cost sharing.
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COST APPORTIONMENT

Sharing of costs between Federal and non-Federal interest for non-reservoir type flood
control improvements is based on standard requirements that are set forth by law. Under these
requirements, the non-Federal project sponsor is required to furnish all lands, easements, and
rights-of-way necessary to construct the project. In addition, the local sponsor is required to
relocate all affected utilities and buildings. A minimum cash contribution equal to 5 percent of the
project implementation cost associated with flood damage reduction is also required from the
local sponsor prior to initiation of construction.

As part of the Recommended plan, costs attributed to the fish and wildlife mitigation
requirements (excluding lands), such as the planting of appropriate species of trees and the
creation of a mitigation area, are included in the estimated cost for environmental mitigation. The
estimated cost for environmental mitigation, excluding additional lands, is $151,300. There are
no special rules for fish and wildlife mitigation costs; all land costs are non-federal, and costs of
plantings or other modifications are construction costs, which are Federal.

All recreation facilities, which have been added to this project, will be cost shared at a 50-
50 split. Federal participation in recreation facilities cannot increase the Federal cost associated
with the flood project by more than 10%.

The local sponsor is responsible for operating and maintaining, repair, replacement, and
rehabilitation of the completed project features following construction in accordance with Corps
requirements. The Federal Government is responsible for all remaining flood control construction
costs. Under Section 205 of the Flood Control Act of 1948, as amended, Federal expenditures
for a local flood control project are limited to $7 million dollars in any one locality (project). In
addition, the non-Federal expenditures for a Section 205 project which has been identified as the
NED plan, shall be at least 35 percent, but not exceed 50 percent of the total project first cost.
Table 12 shows the proposed apportionment of the project first cost between the Federal
Government and Haltom City in accordance with the policies outlined above. The first cost of the
Recommended plan is estimated to be $11,081,600. Of particular note is that an additional cash
contribution of $140,250 is anticipated from Haltom City, due to the $7 million Federal
implementation cost limit. Federal implementation costs are composed of the project cost as well
as the $347,700 in study costs.

Table 12
Little Fossil Creek Channel Modification Project
Cost Apportionment for the Recommended Plan

Feature Federal Non-Fed Total
Relocations $26,800 $26,800
Channels and Canals $5,684,100 $5,684,100
Recreation $351,050 $351,050 $702,100
Lands and Damages $3,392,200 $3,392,200
Planning, Engineering, and Design $440,000 $440,000
Supervision and Administration $685,100 $685,100
Fish and Wildlife Facilities $151,300 $151,300
5 % Cash by Non-Fed Sponsor ($519,000) $519,000

Subtotal $6,792,550 $4,289,050 $11,081,600
Additional Cash by Sponsor ($140,250) $140,250

Apportionment Totals $6,652,300 $4,429,300 $11,081,600
% Breakout 60.0% 40.0%
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PLAN IMPLEMENTATION

The plan of improvement recommended in this report will be subject to a series of review
and procedures before it can be completed as a Federal project. The following steps are involved
in the review and implementation process:

e Review and approval of Detailed Project Report by the Division Engineer.

e Division request funding for the preparation of plans and specifications of the
Recommended Plan

e Preparation of construction plans and specifications.

e District review and approval of plans and specifications

e Review of the model Project Cooperation (Cost Sharing) Agreement, without
deviations, by the Division Office of Counsel. A PCA with deviations must receive
Headquarters approval.

e Approval of the project for construction by the Division Engineer.

e Commitment of construction funds by Headquarters

o Execute the Project Cooperation (Cost Sharing) Agreement between the Corps
and Haltom City.

e Haltom City acquires the necessary real estate and performs all necessary

relocations, except for railroad bridges, for construction and maintenance of the

project.

Advertise construction contract.

Receipt of the Local Sponsor's cash contribution.

Headquarters allocates Federal construction funds.

Award the construction contract.

The formal execution of local cooperation agreement, as stated above, will be required
before construction of the project can begin.

PUBLIC AGENCY COORDINATION

The cultural resources component of this study considers the legal responsibilities and
obligations of the U.S. Army Corps of Engineers, Fort Worth District, with respect to all applicable
cultural resources laws, Executive Orders, Presidential Memoranda, and U.S. Army Corps of
Engineers Regulations. Principally among these, but not limited to, is the National Historic
Preservation Act (NHPA) of 1966 (PL 89-665 et seq.); the National Environmental Policy act
(NEPA) of 1969 (PL 90-190 et seq.), the Native American Graves Protection and Repatriation Act
(NAGPRA) of 1990 (PL 101-601), Executive Order 13007 (Accommodation of Sacred Sites - 24
May 1996), Government-to-Government Relations with Native American Indian Tribal
Governments (Presidential Memorandum of 29 April 1994), and Engineer Regulation (ER) 1105-
2-100 (Guidance for Conducting Civil Works Planning Studies). The TXSHPO was informed of
this project in February 2000 to coordinate an area of potential effect definition and a scope of
effort to determine the presence of historic properties within the project area. The study effort
currently being completed, and its results, will be coordinated with the TXSHPO per the
requirements of Section 106 of the NHPA. All subsequent determinations of effect and avoidance
or mitigation effort required will also be coordinated with the appropriate agencies. Native
American Indian tribes with cultural affiliation to the region will be contacted to determine if
properties of cultural significance are located within the project area. Any discoveries made
during the present survey effort or as discovered during project execution attributable to
protection as part of NAGPRA will require separate consultation.
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FINDINGS AND CONCLUSIONS

Structures located within the Little Fossil Creek study area are prone to frequent flooding.
The 803 structures located within the 500-year limits of the study area are estimated to sustain
$2,091,000 in average annual flood losses for present conditions. The October 1981 flood is the
flood of record, estimated at a 1 percent chance exceedance (100 year frequency) event. It
caused approximately $10 million in damages (in 1981 dollars).

The Recommended Plan consists primarily of a 75-foot average bottom width,
combination grass- and concrete-lined trapezoidal channel with one-sided, alternating bank side
slope cuts where possible. The plan would begin approximately 1,100 feet downstream of the
Railtran Bridge and proceed upstream to a point just downstream of the Belknap Bridge. The
total project has an aggregate length of 7,350 feet, which includes channel widening and
deepening, including erosion control features where necessary. In order to provide the needed
channel capacity to pass the 100-year storm event through the Carson Street/S.H. 121 Bridge
group, while sustaining velocities up to 15 fps with minimal friction losses, a 45-foot bottom width
concrete-lined, trapezoidal channel with 1.5:1 side slopes will be constructed. This channel
configuration is the largest allowable without replacing the bridge structures, while still preventing
the split flow to the east. The Recommended Plan also calls for gabion lining to be used in the
section just upstream of the Midway Road Bridge.

The Recommended Plan also proposes a multi-purpose trail designed to provide access
for hiking, jogging, bicycling and nature study. The plan consists of approximately 6,250 linear
feet of ten-foot wide concrete multi-use trail along the west side of Little Fossil Creek, connected
by a low-water crossing to an additional 6,000 linear feet of six — eight foot unsurfaced nature
trail, circling a small lake in the mitigation area.

The trail system will be easily accessible from adjacent neighborhoods. Residents who do
not live nearby will be able to drive and park their vehicles at one of the four access areas located
on Orval Court, Belknap Street, Garden Street, and the Mitigation Area.

Implementation of the Recommended Plan will cause the displacement of seven
residences and one horse barn. All of these residences are located along Orval Court on the
west side of Little Fossil Creek, just downstream of Thomas Road. Replacement housing is
readily available in the general vicinity. Total estimated cost for acquisition and relocation
assistance is approximately $445,000.

The proposed mitigation area for the Little Fossil Creek flood damage reduction project is
located at the southern terminus of the project area, between the east bank of Little Fossil Creek
and the Trinity Waste Landfill, south of the Railtran Railroad. The mitigation area is comprised of
11.04 acres of forested habitat, 19.89 acres of open water, and 33.11 acres of scrub shrub/old
field habitat. The water body is an old gravel quarry with little or no aquatic habitat present.
Preliminary coordination with the Fish and Wildlife Service has indicated that a possible mitigation
plan for this area could include converting all old field/scrub shrub habitat to a bottomland
hardwood riparian forest community by planting such species as pecan, bur oak, red oak, red
mulberry, coral berry, Indian cherry, etc in the appropriate densities (80 trees and 30 — 40 shrubs
per acre). An additional restoration feature of the mitigation area would be to use clean
excavated overburden from the project to create 10 acres of shallow water wetland habitat.
Populations of native aquatic plants would then be established in the shallow water through
deliberate planting. Further definition of the mitigation plan for aquatic habitat would occur during
the development of project Plans and Specifications.

Losses of stream aquatic habitat will be mitigated primarily through restoration of pool/riffle
complexes. The upper reach between Belknap and Midway will be restored to the existing
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condition of one meander wavelength that consists of 3 riffles, each occurring at the inflection
points, and 2 pooled areas. The reach between Midway and the upstream end of the concrete
channel, approximately 3,000 feet in length, will be designed to restore 6 meanders that will
include 12 riffles and 12 pools. Finally, the southernmost reach from Carson to the downstream
limit of the project will contain 1 meander including 3 riffles and 3 pools. The geometry of a
naturally meandering stream varies with each channel cross-section, based on width, depth and
slope. Other instream techniques will also be applied, where feasible, which include boulder
clusters, rock check dams, and natural channel constrictors and deflectors. In addition, starting 1
year after completion of construction of aquatic mitigation features, the project area will be
studied if impacted functions of the aquatic ecosystem are returning. Using Construction funds
that have been included in the project cost estimate, the Corps will use the methodology
endorsed by the U.S. Fish and Wildlife Service to indicate the degree that biotic integrity has
been restored. If functions have not been restored after 3 years, then other mitigation actions will
be conducted.

The Recommended Plan also represents the Federal NED Plan. The estimated total
project first cost of this plan would be $ 11.1 million. The project cost and expected annual net
benefits, annualized over a 50-year period at 6.375 percent interest rate, are estimated at
$800,000 and $1.6 million respectively. The resultant project benefit-to-cost ratio would be 3.0.
The Recommended Plan would alleviate approximately 82% percent of the expected annual flood
damages estimated to occur within the Little Fossil Creek study area between the Belknap Street
and State Highway 121.

The flood control plan as proposed will provide a very high degree of protection to
residences along Little Fossil Creek from floodwaters emanating from the creek. Also, local
drainage problems observed by a number of residents should be improved as the Recommended
Plan increases the flow capacity of the Little Fossil Creek.

The City of Haltom City has been presented with the findings of this study and the cost
sharing requirements of the Recommended Plan. The city has indicated that its existing financial
resources would not likely be sufficient to meet the non-federal requirements of the
Recommended Plan. Consequently, the city is investigating the possibilities of issue a municipal
bond to raise additional funds for the Recommended Plan. The city of Haltom City has the
authority and financial capability to provide the required non-Federal cooperation. Funds to
operate and maintain the project following construction would be provided through the city’'s
annual operation budget.
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RECOMMENDATIONS

I recommend that the plan described in this report as the Recommended Plan be
authorized for implementation under the authority of Section 205 of the 1948 Flood Control Act,
as amended, as a Federal project, with such modifications as in the discretion of the Chief of
Engineers may be advisable; at a first cost presently estimated to be $11.1 million.

Ry P

Robert P. Morris, Jr.
Lieutenant Colonel, Corps
Acting District Engineer

Engineers

The recommendations contained herein reflect the information available at this time and
current Departmental policies governing formulation of individual projects. They do not reflect
program and budgeting priorities inherent in the formulation of a national Civil Works construction
program nor the perspective of higher review levels within the Executive Branch.
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FINDING OF NO SIGNIFICANT IMPACT

Local Flood Protection Project (Section 205)
LITTLE FOSSIL CREEK, HALTOM CITY, TEXAS

Little Fossil Creek is a perennial stream located in central Tarrant County, in north central
Texas. Little Fossil Creek originates near the northern city limits of Saginaw and flows
southeasterly through Saginaw, Blue Mound, Fort Worth, and Haltom City before converging with
Big Fossil Creek just north of the Trinity River. The creek has a total drainage area of 18.6
square miles. At the request of Haltom City, the U.S. Army Corps of Engineers initiated studies
under the authority of Section 205 of the Flood Control Act of 1948, as amended, to evaluate
potential solutions to flooding problems associated with Little Fossil Creek within the city limits of
Haltom City.

Structural and nonstructural alternatives that were evaluated for consideration included
flood regulation, flood forecasting and warning, flood proofing, flood plain management,
permanent relocation, detention ponds, levees, hydraulic channels, and bridge relocations. The
hydraulic channel was the only alternative that proved economically, technically, and socially
feasible. Hydraulic channels with bottom widths of 45, 60, 75, and 90 feet were evaluated for
further consideration. A 75-foot bottom width hydraulic channel alternative approximately 7,500
feet long was selected as The Recommended Plan.

The Recommended Plan consists primarily of a 75-foot average bottom width,
combination grass- and concrete-lined trapezoidal channel with one-sided, alternating bank side
slope cuts where possible. The plan would begin approximately 1,100 feet downstream of the
Railtran Bridge and proceed upstream to a point just downstream of the Belknap Bridge. The
total project has an aggregate length of 7,350 feet, which includes channel widening and
deepening, including erosion control features where necessary. In order to provide the needed
channel capacity to pass the 100-year storm event through the Carson Street/S.H. 121 Bridge
group, while sustaining velocities up to 15 feet per second with minimal friction losses, a 45-foot
bottom width concrete-lined, trapezoidal channel with 1.5:1 side slopes would be constructed.
This channel configuration is the largest allowable without replacing the bridge structures, while
still preventing the split flow to the east. The Recommended Plan also calls for a partial gabion
lining to be used in the section just upstream of the Midway Road Bridge.

Implementation of the Recommended Plan would cause the displacement of seven
residences and one horse barn. All of these residences are located along Orval Court on the
west side of Little Fossil Creek, just downstream of Thomas Road. Replacement housing is
readily available in the general vicinity. Total estimated cost for acquisition and relocation
assistance is approximately $445,000.

The Recommended Plan also proposes a multi-purpose trail designed to provide access
for hiking, jogging, bicycling and nature study. The plan consists of approximately 6,250 linear
feet of ten-foot wide concrete multi-use trail along the west side of Little Fossil Creek, connected
by a low-water crossing to an additional 6,000 linear feet of 6- to 8-foot wide unsurfaced nature
trail, circling a small lake in the mitigation area. The trail system would be accessible from
adjacent neighborhoods. More remote residents would be able to drive and park their vehicles at
one of four access areas located on Orval Court, Belknap Street, Garden Street, and a site
adjacent to the terrestrial mitigation area.

The Recommended Plan, as proposed, would provide protection for 540, or an estimated

87% of the structures along Little Fossil Creek, from a 1-Percent Annual Chance Exceedance
Flood (approximately a 100-year flood).
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The flood damage reduction features of the Recommended Plan were evaluated for
impacts to cultural resources and the natural and human environment. The Recommended Plan
includes environmental mitigation that would fully offset adverse impacts to the terrestrial and
aquatic ecosystem of Little Fossil Creek. It was estimated that the Recommended Plan would
adversely impact 1.9 acres of old field and 17.9 acres of forested area. All aquatic habitat within
the reaches of the creek that are proposed for construction would be modified as a result of the
proposed project. Based upon agency comments during plan formulation and during the public
comment period, plans to fully mitigate terrestrial and aquatic impacts were finalized. The
terrestrial mitigation plan would be implemented in an area adjacent to the study site and would
involve the acquisition and management of 65 acres of mitigation lands, consisting of 11.0 acres
of existing low quality forested habitat and 54 acres of grassland or old field that would be
intensively managed to convert into bottomland hardwood forest. These terrestrial mitigation
features would provide average annual habitat values of 12.45 units determined necessary to
fully compensate for terrestrial habitat losses.

Losses of stream aquatic habitat would be mitigated primarily through restoration of pool
and riffle complexes within the area modified by construction of the flood damage reduction
feature of the project. The upper reach between Belknap and Midway would be restored to the
existing condition of 1 meander wavelength that consists of 3 riffles, each occurring at the
inflection points, and 2 pooled areas. The reach between Midway and the upstream end of the
concrete channel, approximately 3,000 feet in length, would be designed to restore 6 meanders
that would include 12 riffles and 12 pools. The southernmost reach from Carson to the
downstream limit of the project would contain 1 meander including 3 riffles and 3 pools. Other
instream techniques would also be applied, including boulder clusters, rock check dams, and
natural channel constrictors and deflectors. In addition, starting 1 year after completion of
construction of aquatic mitigation features, the project area would be monitored to evaluate
success of the instream structures in mitigating impacted aquatic ecosystem functions.
Monitoring would include use of a biotic integrity index methodology in coordination with the U.S.
Fish and Wildlife Service. Adaptive management would be applied in response to the observed
aquatic habitat recovery; and should biotic functions not be fully restored after 3 years, additional
mitigation actions would be conducted as necessary to restore aquatic habitat function.
Additional aquatic mitigation would be conducted on 10 acres of vegetated shallow water habitat
within the 19.9-acre open water area, an abandoned quarry, by resloping the edges of the
waterbody and planting rooted aquatic plants.

The Texas State Historic Preservation Officer has concurred with our assessment that no
significant archeological sites or historic properties would be affected. The possible
consequences of the recommended plan have been considered in accordance with Sections 404
and 401 of the Clean Water Act. Texas Commission on Environmental Quality, formerly known
as the Texas Natural Resource Conservation Commission, has reviewed the project proposal and
has indicated that the recommended Plan with incorporated terrestrial and aquatic mitigation is in
compliance with Section 401 of the Clean Water Act. The recommended plan is in compliance
with the Endangered Species Act and the Executive Order 11988, Floodplain Management.

Based upon the Environmental Assessment and results of coordination, | have concluded
that the proposed action would not have a significant adverse effect on the human or natural
environment. Consequently, construction of the proposed project would not constitute a major
Federal action of sufficient magnitude to warrant the preparation of an Environmental Impact
Statement.

1
22 JAW 2003 Q&J} PMM
Date Robert P. Morris, Jr. r;Q
Lieutenant Colonet, Corps of Engineers
Acting District Engineer
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